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ORDER

Adopted:  November 20, 2017 Released:  November 20, 2017

By the Chief, Mobility Division, Wireless Telecommunications Bureau: 

1. In this Order, we address the request for extension of time to comply with, and waiver of, the 
construction requirements for Multilateration Location and Monitoring Services (M-LMS) licenses filed 
by Helen Wong-Armijo (HWA),1 and FCR, Inc. (FCR).2  We also address the request for extension of the 
interim construction requirement for M-LMS licenses and waiver of the automatic termination provision 
filed jointly by Skybridge Spectrum Foundation (Skybridge) and Telesaurus Holdings GB, LLC 
(Telesaurus),3 acting through a court-appointed receiver (Receiver).4  For the reasons discussed below, we 
deny the Extension and Waiver Requests.

                                                     
1 Helen Wong-Armijo, Request for Extension of First Build-Out Date and Request for Waiver (filed Aug. 29, 2016) 
(HWA Interim Request); Helen Wong-Armijo, Request for Extension of Second Build-Out Date and Request for 
Waiver (filed Sept. 12, 2016) (HWA Final Request) (collectively, HWA Requests).  See Appendix A for the related 
Universal Licensing System (ULS) file numbers and call signs.

2 FCR, Inc., Request for Waiver and For Extension of First Build-Out Deadline (filed Aug. 31, 2016); FCR, Inc., 
Request for Waiver and For Extension of Second Build-Out Deadline (filed Sept. 12, 2016) (collectively, FCR 
Requests).  See Appendix A for the related ULS file numbers and call signs.

3 Skybridge Spectrum Foundation and Telesaurus Holdings GB, LLC, Request for Extension of Time to Construct 
(filed Sept. 2, 2016) (Skybridge/Telesaurus Request).  See Appendix A for the related ULS file numbers and call 
signs.  We refer to the Skybridge/Telesaurus Request, the HWA Requests, and the FCR Requests collectively as the 
“Extension and Waiver Requests.”
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I. BACKGROUND

2. M-LMS Band.  In 1995, the Commission established M-LMS as a new service in the 902-928 
MHz band with a hierarchy of spectrum usage rights.5  M-LMS systems use non-voice radio techniques to 
determine the location and status of mobile radio units.  Specifically, this band is allocated on a primary 
basis to both Federal radiolocation systems and Industrial, Scientific, and Medical (ISM) equipment.6  
Federal fixed and mobile services are allocated on a secondary basis to Federal radiolocation systems and 
ISM equipment.  M-LMS licenses are allocated on a secondary basis to Federal users and to ISM devices 
and may not cause interference to and must tolerate interference from these users and devices.7  Amateur 
radio operations are allocated on a secondary basis to M-LMS.8  Finally, unlicensed devices are 
authorized under Part 15 to use the 902-928 MHz band, but such devices are not afforded interference 
protection rights and may not cause harmful interference to M-LMS licensees, amateur operations, or 
other licensed systems.9

3. The Commission auctioned M-LMS licenses in 1999 and 2001 (Auctions 21 and 39, 
respectively).10  M-LMS licenses are issued for a period of ten years.11  Section 90.155 of the 
Commission’s rules requires M-LMS licensees to construct and place into operation a sufficient number 
of base stations to provide M-LMS services to one-third of the license population within five years of the 
initial license grant (interim construction deadline), and two-thirds of the license population within ten 
years of the initial license grant (final construction deadline).12  

(Continued from previous page)                                                            
4 See Arnold Leong v. Warren Havens et al., Case No. 2002-070640, Order Appointing Receiver After Hearing and 
Preliminary Injunction (Nov. 16, 2015) (Receivership Order). The court appointed Susan L. Uecker as Receiver to 
take control and possession of several entities, including Skybridge and Telesaurus, and the licenses held by those 
entities. Id. at Attach. 1. On December 17, 2015, the Receiver filed involuntary transfer of control applications on 
behalf of these entities, notifying the Commission of the involuntary transfer of the licenses to Susan L. Uecker, 
Receiver; those applications were accepted in February 2016. See ULS File Nos. 0007061847 and 0007060898 
(filed Dec. 17, 2015).

5 Amendment of Part 90 of the Commission's Rules to Adopt Regulations for Automatic Vehicle Monitoring Systems, 
Report and Order, 10 FCC Rcd 4695 (1995).  M-LMS licensees are regulated under Part 90 of the Commission’s 
rules, which generally governs radio communications systems licensed and used in the Public Safety, 
Industrial/Business Radio Pool, and Radiolocation Radio Services, and may provide any service consistent with the 
Commission’s rules and the licensee’s regulatory status.  See 47 CFR § 90.1 et seq.

6 47 CFR §§ 2.106, 18.111(c), 18.301.

7 Id. § 90.353(a).

8 Id. § 97.301.

9 See id. § 90.361. However, users of Part 15 devices conforming to specified technical conditions are insulated 
from claims that such devices cause harmful interference to M-LMS systems in the 902-928 MHz band. Id.

10 See Location and Monitoring Service Auction Closes, Winning Bidders in the Auction of 528 Multilateration 
Licenses in the Location and Monitoring Service, Public Notice, 14 FCC Rcd 3754 (1999); Public Coast and 
Location and Monitoring Service Spectrum Auction Closes, Winning Bidders Announced, Public Notice, 16 FCC 
Rcd 12509 (2001).

11 47 CFR § 90.149(a).

12 Id. § 90.155(d).  M-LMS licensees also have the alternative option of demonstrating substantial service at the 
interim and final construction deadlines.  Id.
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4. HWA Licenses.  HWA won its 84 M-LMS Channel Block B and C licenses in Auction 39 and 
the Commission granted the licenses to HWA in October 2001.13  The HWA licenses had an initial five-
year interim construction deadline of October 5, 2006.  On September 14, 2006, HWA filed a request for 
an extension of time to meet its interim construction deadline for all of its licenses.14  On January 31, 
2007, the Mobility Division (Division) of the Wireless Telecommunications Bureau (Bureau) granted 
HWA a three-year extension of time, until October 5, 2009, to meet its interim construction deadline, 
finding that lack of available M-LMS equipment made construction impossible and complex spectrum 
sharing hindered the ability to secure such equipment, creating circumstances that warranted the requested 
relief.15

5. FCR Licenses.  FCR won five M-LMS licenses in Auction 21, which the Commission 
granted in July 1999,16 and eight M-LMS licenses in Auction 39, which the Commission granted in 
October 2001.17  The five licenses acquired through Auction 21 had an initial five-year interim 
construction deadline of July 14, 2004, and the eight licenses acquired through Auction 39 had an initial 
five-year interim construction deadline of October 5, 2006.  In 2004, FCR filed a request for a three-year 
extension of time to meet its interim construction deadline for the Auction 21 licenses,18 which the 
Division granted in 2005.19  In 2006 and 2007, respectively, FCR filed a request for a three-year extension 
of time to meet its interim construction deadline for the Auction 39 licenses and a request for an 
additional two-year extension to meet the interim construction deadline for the Auction 21 licenses.20  For 
the same reasons stated above in granting HWA relief, the Division granted FCR’s requests in the 2007 
Extension Order, extending the interim construction deadline for the Auction 21 licenses until July 14, 
2009, and for the Auction 39 licenses until October 5, 2009.21  Because the extended interim construction 
deadline for the Auction 21 licenses coincided with the original ten-year final construction deadline for 
those licenses, the Division also granted FCR an additional two-year extension of the final construction 
deadline for the Auction 21 licenses until July 14, 2011.22

                                                     
13 See, e.g., ULS File No. 0000506502 (lead call sign WPTH955); see also Wireless Telecommunications Bureau 
Grants 135 Location and Monitoring Service Licenses, Public Notice, 16 FCC Rcd 17928, 17930-31 (WTB 2001) 
(Auction 39 Grant).

14 Request of Helen Wong-Armijo for Extension of First Build-Out Deadline, ULS File Nos. 0002751940-
0002752023 (filed Sept. 14, 2006).

15 Multilateration Location and Monitoring Services Construction Requirements, Order on Reconsideration and
Memorandum Opinion and Order, 22 FCC Rcd 1925, 1929, para. 17 (WTB MD 2007) (2007 Extension Order).

16 See, e.g., ULS File No. 0000007506 (lead call sign WPOJ871); see also Wireless Telecommunications Bureau 
Grants 57 Location and Monitoring Services Licenses, DA 99-1407, Public Notice, Attach. A (WTB July 16, 1999) 
(Auction 21 Grant).

17 See, e.g., ULS File No. 0000503101 (lead call sign WPTH901); see also Auction 39 Grant, 16 FCC Rcd at 17929.

18 See Requests of FCR, Inc. for Extension of First Buildout Deadline, ULS File Nos. 0001778449-0001778454 
(filed June 18, 2004).

19 Request for Extension of Five-Year Construction Requirement, Letter Order, 20 FCC Rcd 4293, 4294 (WTB MD 
2005) (extending the five-year construction deadline for call signs WPOJ871 through WPOJ875 to July 14, 2007).

20 Requests of FCR, Inc. for Extension of First Buildout Deadline, ULS File Nos. 0002752062- 0002752069 (filed 
Sept. 14, 2006) (requesting the interim construction deadlines for call signs WPTH901 through WPTH908 be 
extended until October 5, 2009); Requests of FCR, Inc. for Extension of First Buildout Deadline, ULS File Nos. 
0002882775-0002882779 (filed Jan. 18, 2007) (requesting the interim construction deadlines for call signs 
WPOJ871 through WPOJ875 be extended until July 14, 2009).

21 2007 Extension Order, 22 FCC Rcd at 1928-29, paras. 14-15.

22 Id. at 1929, para. 16.
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6. Skybridge/Telesaurus Licenses.  Warren Havens (Havens) won 52 M-LMS licenses in 
Auction 21, which the Commission granted in July 1999.23  Telesaurus, a then Havens-controlled entity, 
won 77 M-LMS licenses in Auction 39, which the Commission granted to Telesaurus in October 200124

and March 2007.25  The 52 licenses acquired through Auction 21 had an initial five-year interim 
construction deadline of July 14, 2004, and the 77 licenses acquired through Auction 39 had an initial 
five-year interim construction deadline of October 5, 2006.  In 2003, Havens filed a waiver request 
seeking three additional years to meet the interim construction deadline for its Auction 21 licenses,26

which the Division granted in 2004.27  In March 2006, Havens assigned the 52 Auction 21 licenses to 
Telesaurus, making Telesaurus the licensee of 129 M-LMS licenses.28  In October 2006, Telesaurus 
requested a three-year extension of time to meet the interim construction deadline for the Auction 39 
licenses, which the Division granted in the 2007 Extension Order, extending the interim deadline until 
October 5, 2009.29  In that same Order, the Division granted Telesaurus an additional two-years for the 
Auction 21 licenses to meet both the interim and final construction deadlines, extending the deadlines 
until July 14, 2009 and July 14, 2011, respectively.30  In November 2007, Telesaurus disaggregated 128 
of its M-LMS licenses to Skybridge, another then Havens-controlled entity, resulting in Havens-
controlled entities holding 257 total M-LMS licenses.31

7. Band-Wide Commission Action.  On March 1, 2006, the Commission released a Notice of 
Proposed Rulemaking,32 initiating an examination of the rules governing the M-LMS band.  Specifically, 
the Commission sought comment on whether to modify restrictions designed to limit the scope of M-
LMS services,33 power and other technical limitations,34 spectrum aggregation limit,35 “safe harbor” for 

                                                     
23 See, e.g., ULS File No. 0000007386 (lead call sign WPOJ876); see also Auction 21 Grant at Attach. A.

24 See, e.g., ULS File No. 0000506731 (lead call sign WPTH910); see also Auction 39 Grant, 16 FCC Rcd at 17930-
31 (granting Telesaurus 43 licenses – call signs WPTH910 through WPTH953, except WPTH937).

25 See, e.g., ULS File No. 0000506843 (lead call sign WQGN573); see also Wireless Telecommunications Bureau 
Grants 36 VHF Public Coast and Location and Monitoring Services Licenses, Public Notice, 22 FCC Rcd 4628 
(WTB 2007) (granting Telesaurus 34 licenses – call signs WQGN573 through WQGN606).  The Bureau was unable 
to grant 34 of the licenses Telesaurus won in Auction 39 until March 9, 2007 due to pending Tribal Land Bidding 
Credit review. 

26 See Request of Warren C. Havens for Partial Waiver of the Five-Year Construction Benchmark, ULS File Nos.  
0001534267-0001534318 (filed Dec. 3, 2003).  On July 14, 2004, Havens filed an Amended Request, in which he 
sought a three-year extension of the construction deadline.  See Request for Partial Waiver, Amended Request, ULS 
File Nos. 0001807887-0001807938 (filed July 14, 2004).

27 Request of Warren C. Havens for Waiver of the Five-Year Construction Requirement for his Multilateration 
Location and Monitoring Service Economic Area Licenses, Memorandum Opinion and Order, 19 FCC Rcd 23742 
(WTB MD 2004) (extending the interim construction deadline until July 14, 2007).

28 See ULS File No. 0002482348.

29 2007 Extension Order, 22 FCC Rcd at 1929, para. 18.

30 Id. at paras. 19-20.

31 See ULS File No. 0003134330.  Telesaurus disaggregated each of its M-LMS licenses except for WQGN602.  
The 257 Havens controlled licenses are therefore comprised of: 1 original Telesaurus license, 128 disaggregated 
licenses retained by Telesaurus, and 128 disaggregated licenses assigned to Skybridge.  The original Telesaurus 
license and the 128 disaggregated licenses assigned to Skybridge, as set forth in Appendix A, are the subject licenses 
of the Skybridge/Telesaurus Request.

32 Amendment of the Commission's Part 90 Rules in the 904-909.75 and 919.75-928 MHz Bands, Notice of Proposed 
Rulemaking, 21 FCC Rcd 2809 (2006) (M-LMS NPRM).

33 Id. at 2816-19, paras. 19-25.
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secondary operations,36 and the requirement that M-LMS licensees demonstrate through actual field tests 
that their systems do not cause unacceptable levels of interference to Part 15 devices.37

8. In November 2008, in response to further extension requests by certain M-LMS licensees, the 
Bureau granted the requests and, on its own motion, granted a waiver resulting in additional time for all 
M-LMS licensees to meet the construction requirements.38  Specifically, the Bureau granted a waiver and 
extended the interim construction deadline to July 19, 2012 for licensees required to meet the interim
requirement on or before July 19, 2012, and extended the final deadline to July 19, 2014, for any licensee 
required to meet that requirement on or before July 19, 2014.39  The Bureau noted that there was no 
commercially available equipment certified for M-LMS use in the 900 MHz band.40  Further, the Bureau 
acknowledged that the pending M-LMS rulemaking, initiated in 2006, engendered regulatory uncertainty 
for M-LMS licensees that may have contributed to a lack of M-LMS equipment development and service 
deployment.41  The Bureau indicated its extension of the respective interim and final construction 
deadlines afforded a reasonable amount of time to develop M-LMS operations.42

9. In 2012 and 2014, each of the M-LMS licensees again filed requests for waiver of Section 
90.155(d)43 of the Commission’s rules and further extensions of time to meet the interim and final 
construction deadlines.44  The 2012 and 2014 Extension and Waiver Requests each claimed that relief was 
warranted given nothing had changed in the M-LMS market since the 2008 Extension Order.  The 
Requests argued that there was still no nonproprietary, commercially available equipment and no M-LMS 
licensee provided commercial service.  Furthermore, licensees stated that because the rules remained 
unchanged, and the 2006 M-LMS NPRM remained pending, regulatory uncertainty over the M-LMS band 
still lingered and hindered licensees’ ability to develop, construct, and deploy services in the band.  

(Continued from previous page)                                                            
34 Id. at 2818-21, paras. 26-33.

35 Id. at 2821, paras. 34-35.

36 Id. at 2822, paras. 36-38.

37 Id. at 2823, paras. 39-40.

38 Requests of Progeny LMS, LLC and PCS Partners, L.P. for Waiver of Multilateration Location and Monitoring 
Service Construction Rules, Order, 23 FCC Rcd 17250 (WTB 2008) (2008 Extension Order).

39 See id. at 17250, para. 1. 

40 Id. at 17257, para. 22.

41 Id. at 17257-58, para. 22.  See also M-LMS NPRM, 21 FCC Rcd 2809.

42 2008 Extension Order, 23 FCC Rcd at 17260, para. 30.

43 47 CFR § 90.155(d).  As an alternative to the population coverage requirements, M-LMS licensees may make a
showing of substantial service for its license at the five- and ten-year benchmarks.  Id.  Under Commission rules, an 
M-LMS license will automatically terminate as of the construction deadline if the licensee fails to meet the 
construction requirement.  See id. §§ 1.946(c), 1.955(a)(2).

44 See, e.g., FCR, Inc. Request for Waiver and Extension of First Build-Out Deadline, ULS File No. 0005288407
(filed July 13, 2012); Helen Wong-Armijo Request for Waiver and Extension of First Build-Out Deadline, ULS File 
No. 0005288533 (filed July 11, 2012); Skybridge Spectrum Foundation Request for Extension of Time, ULS File 
No. 0005315615 (filed July 18, 2012); Telesaurus Holdings GB, LLC Request for Extension of Time, ULS File No.
0005315744 (filed July 18, 2012). In July 2014, Skybridge and Telesaurus filed separate requests seeking additional 
relief.  See e.g., Skybridge Waiver and Request for Extension of Time, ULS File No. 0006385481 (filed July 18, 
2014); Telesaurus Further Supplement to Pending Extension Requests, Waiver and Request for Extension of Time,
ULS File No. 0006393307 (filed July 18, 2014).  PCS Partners, L.P. also filed waiver and extension requests in this 
proceeding that we omit here, and address only the requests of FCR, HWA, Skybridge, and Telesaurus filed in 2012 
and 2014 (collectively, 2012 and 2014 Extension and Waiver Requests).
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10. 2014 Termination Order.  On June 10, 2014, the Commission released an Order terminating 
the M-LMS NPRM, concluding that the various proposals for broad revisions of the applicable rules did
not merit further consideration at that time.45  The 2014 Termination Order stated that based on the record 
in the proceeding, as well as recent developments in the M-LMS band, i.e., the ability of Progeny LMS, 
LLC (Progeny), one of the M-LMS licensees, to commence commercial operations,46 the Commission 
believed the existing licensing framework provided M-LMS licensees with sufficient opportunities to 
provide service offerings.47

11. 2014 Extension Order.  On August 29, 2014, we addressed the 2012 and 2014 Extension and 
Waiver Requests in a single Order.48  We found that it was in the public interest to grant in part the 
requests for waiver of FCR, HWA, Skybridge, and Telesaurus, and therefore extended the interim 
construction deadline until September 4, 2016, and the final deadline until September 4, 2018.49  In 
granting relief, we found it most significant that the Commission had terminated the M-LMS NPRM
proceeding, thereby removing regulatory uncertainty for licensees.50  We granted the limited extension in 
order to allow M-LMS licensees “to make appropriate business decisions regarding their M-LMS 
licenses, including deployment of services or, if necessary, to engage in secondary market transactions.”51  
We also pointed out the numerous extensions of time over the course of the licenses’ history, and that 
previous justifications for such relief – regulatory uncertainty, lack of available equipment, and prior 
extensions being well in advance of the first license renewal deadline – no longer existed.52

12. Significant to the matters at issue here, we stated in the 2014 Extension Order that lack of 
available equipment would no longer be considered as a basis for further extensions.53  We cautioned 
licensees that “[e]ven if the equipment market does not develop consistent with M-LMS licensees’ chosen 
business plans, licensees will nonetheless be subject to the construction requirements” established by that 

                                                     
45 Amendment of the Commission’s Part 90 Rules in the 904-909.75 and 919.75-928 Bands, Order, 29 FCC Rcd 
6361 (2014) (2014 Termination Order).

46 In December 2011, the Bureau and the Office of Engineering and Technology (OET) jointly granted Progeny’s 
request for a waiver of two technical rules, conditioned on Progeny filing a field testing report prior to commencing 
commercial operation demonstrating that its M-LMS system would not cause unacceptable levels of interference to 
Part 15 devices that operate in the 902-928 MHz band.  See Request by Progeny LMS, LLC for Waiver of Certain 
Multilateration Location and Monitoring Service Rules, Order, 26 FCC Rcd 16878 (WTB/OET 2011).  In June 
2013, the Commission adopted an Order allowing Progeny to commence commercial operations of its M-LMS 
network on Blocks B and C of its spectrum, subject to certain conditions.  See Request by Progeny LMS, LLC for 
Waiver of Certain Multilateration Location and Monitoring Service Rules, Order, 28 FCC Rcd 8555 (2013).

47 2014 Termination Order, 29 FCC Rcd at 6362, para. 8.

48 See Requests by FCR, Inc., Progeny LMS, LLC, PCS Partners, L.P. and Helen Wong-Armijo for Waiver and 
Limited Extension of Time; Requests by Skybridge Spectrum Foundation and Telesaurus Holdings GB, LLC for 
Waiver and Limited Extension of Time, Order, 29 FCC Rcd 10361 (WTB MD 2014) (2014 Extension Order).  In 
2017, the Division denied PCS Partners’ and Havens’ request for reconsideration of the 2014 Extension Order.  See
PCS Partners, L.P., Applications for Waiver and Limited Extension of Time; Skybridge Spectrum Foundation and 
Telesaurus Holdings GB, LLC Applications for Waiver and Limited Extension of Time, Order on Reconsideration, 
32 FCC Rcd 556 (WTB MD 2017) (2017 M-LMS Order on Recon), apps. for review pending.

49 2014 Extension Order, 29 FCC Rcd at 10367, para. 16.

50 Id. at para. 17.

51 Id.

52 Id.

53 Id. at 10368, para. 18.
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Order.54  We found this approach consistent with the purpose of the construction requirements and the 
Commission’s obligation to ensure that licensees effectively utilize spectrum, and that granting extension 
requests in perpetuity where no build-out requirements have been met would be contrary to the public 
interest.55  HWA and FCR did not challenge this ruling.  In response to petitions for reconsideration, 
including that filed jointly by Skybridge and Telesaurus, however, we affirmed these points,56 and our 
holdings in the 2014 Extension Order explicitly anticipated the scenario presented in all the requests for 
relief here, i.e., that equipment consistent with these licensees’ business plans may not become available, 
and stated that alone would not justify supplying yet more time.  

13. 2017 Progeny Extension Order.  On January 17, 2017, we conditionally granted Progeny’s 
request for rule waiver to extend applicable construction deadlines for its B and C Block licenses.57  We 
found that “a number of factors, taken collectively, justify relief in the public interest, provided that the 
conditions [that we] specified are adhered to.”58  First, such relief would facilitate Progeny’s provision of 
service to wireless carriers to enable them to meet the Enhanced 911 location accuracy deadlines the 
Commission adopted in the Indoor Location Accuracy Order59 to address a critical public safety need for 
improving indoor location accuracy.60  Second, rather than seek further relief based on speculative 
business plans, Progeny constructed its initial position location network after designing and contracting 
for custom manufactured M-LMS transmitters in a spectrum band where equipment had not to date been 
available.61  Third, Progeny began test operations on a network comprised of hundreds of beacons in 39 of 
its 40 largest Economic Areas (EAs).62  Finally, after successful testing, Progeny commenced actual 
operations in those top 40 EAs.63  

14. Extension and Waiver Requests.  FCR, HWA, and Skybridge and Telesaurus jointly, have 
each asked for an extension of time to meet the M-LMS construction deadlines established in the 2014 
Extension Order and waiver of various rules concerning those requirements.

15. HWA and FCR Extension and Waiver Requests.  On August 29, 2016, HWA filed 
applications requesting an extension of its interim construction deadline for its 84 M-LMS licenses, and 
on September 12, 2016, filed applications requesting an extension of the final construction deadline.64  
Specifically, HWA seeks to extend both the interim and final construction deadlines to October 5, 2021, 
the expiration date of the licenses.65  In the alternative, the HWA Requests seek a waiver of Section 

                                                     
54 Id. at para. 17.

55 2014 Extension Order, 29 FCC Rcd at 10368, para. 18.

56 2017 M-LMS Order on Recon, 32 FCC Rcd at 562-64, paras. 18-22.

57 Request of Progeny LMS, LLC for Waiver and Limited Extension of Time, Order, 32 FCC Rcd 122 (WTB MD 
2017) (2017 Progeny Extension Order).

58 Id.

59 See Wireless E911 Location Accuracy Requirements, Fourth Report and Order, 30 FCC Rcd 1259 (2015) (Indoor 
Location Accuracy Order).  

60 See 2017 Progeny Extension Order, 32 FCC Rcd at 136, para. 28.

61 Id.

62 Id.

63 Id.

64 See generally HWA Requests.

65 HWA Interim Request at 1; HWA Final Request at 1.  In effect, by requesting that the interim construction 
deadline be moved to the license expiration date, HWA seeks a complete waiver of the interim construction 
requirement.
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90.155(d) of the Commission’s rules establishing construction requirements, which, if granted, would 
result in complete removal of the obligation to comply with construction benchmarks.66  

16. On August 31, 2016, FCR filed applications seeking a waiver of Section 90.155(d) of the 
Commission’s rules establishing construction requirements with respect to its interim construction 
deadline for its 13 M-LMS licenses, and on September 12, 2016 filed applications seeking waiver of 
Section 90.155(d) with respect to the final construction deadline, which, if granted, would result in 
complete removal of the obligation to comply with construction benchmarks.67  In the alternative, the 
FCR Requests seek an extension of its construction deadlines.68  Similar to HWA’s request, FCR seeks to 
extend both the interim and final construction deadlines to the respective expiration dates of its 13 
licenses, which range from July 2019 to October 2021.69

17. HWA and FCR argue that they have been unable to meet the construction requirements due 
to the lack of commercially available equipment for operation in the M-LMS band, creating 
circumstances beyond their control that justify an extension and waiver of the construction rules.70  HWA 
and FCR claim that, despite our statement in the 2014 Extension Order that certain licensees were able to 
commence operations within the existing M-LMS rules, nothing has changed in the equipment market 
and no commercially available equipment exists that is ready for deployment by licensees.71  HWA and 
FCR claim that given the “unique” circumstances of the M-LMS band, the Commission should extend the 
buildout requirements and allow the M-LMS equipment market to develop until the expiration dates of 
the licenses.72

18. Pursuant to the Commission’s waiver standard,73 HWA and FCR also argue that the 
underlying purpose of the buildout requirement would not be served by its application in this case, and 
that strict adherence to the rule would be inequitable, unduly burdensome, and contrary to public 
interest.74  In support of their argument, HWA and FCR claim that while the underlying purpose of the 
construction requirements is to avoid spectrum warehousing and encourage deployment, M-LMS 
licensees are in a unique situation compared to licensees in other bands.75  The lack of available 
equipment and the unwillingness of manufacturers to develop “new spread-spectrum equipment with an 
apparent limited market,” HWA and FCR claim, make it impossible for licensees to put the spectrum to 
use.76  Additionally, while acknowledging Progeny’s ability to develop equipment capable of operating 
within M-LMS restrictions, the parties state that it would nevertheless be unduly burdensome to require 
licensees to similarly spend millions of dollars to develop equipment for operation in the band.77  Instead, 

                                                     
66 HWA Interim Request at 9; HWA Final Request at 7.  See also 47 CFR § 90.155(d).

67 See generally FCR Requests.

68 FCR Requests at 6.

69 FCR’s licenses WPOJ871 through WPOJ875 expire on July 14, 2019; WPTH901 through WPTH908 expire on 
October 5, 2021.  As with the HWA Requests, by requesting that the interim construction deadline be moved to the 
license expiration date, FCR in effect seeks a complete waiver of the interim construction requirement.

70 HWA Interim Request at 1-2, 8-9; HWA Final Request at 1, 7; FCR Requests at 2.

71 HWA Interim Request at 8; HWA Final Request at 6-7; FCR Requests at 3-4.

72 HWA Interim Request at 10; HWA Final Request at 9; FCR Requests at 5-6.

73 47 CFR § 1.925(b)(3).

74 HWA Interim Request at 9; HWA Final Request at 7; FCR Requests at 4.

75 Id.

76 Id.

77 HWA Interim Request at 10; HWA Final Request at 8; FCR Requests at 5.
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HWA and FCR argue that it is in the public interest to “dispense with the first and second build-out 
requirements, allow the market to develop, and examine the situation when the license renewal 
application is filed.”78

19. Skybridge/Telesaurus Extension and Waiver Request.  On September 2, 2016, Skybridge and 
Telesaurus, acting through a court-appointed receiver, jointly filed applications for extension of the 
construction deadlines for Skybridge’s 128 M-LMS licenses and one Telesaurus license.79  Skybridge and 
Telesaurus jointly request an extension of the interim construction deadline until September 4, 2018.80  In 
the alternative, Skybridge and Telesaurus seek an extended timeframe for construction, if that relief is 
granted to PCS Partners, L.P. in response to its separate request for extension and waiver filed on April 
15, 2016.81  Additionally, Skybridge and Telesaurus request waiver of the Commission’s rule providing 
for automatic termination of license authorization where a licensee fails to meet construction 
requirements.82  On March 16, 2017, the Receiver filed an application to assign to Progeny the Telesaurus 
license – Call Sign WQGN602 – that is the subject of the Skybridge/Telesaurus Request.83  On the same 
day, the Receiver filed an amendment to the Skybridge/Telesaurus Request to extend the interim 
construction deadline for WQGN602 until April 3, 2020, which would coincide with the relief granted to 
Progeny in the 2017 Progeny Extension Order.84

20. In its request on behalf of Skybridge and Telesaurus, the Receiver claims that ongoing 
litigation involving the previous licensee, the terms of the court-mandated receivership, and the resulting 
hindrances to the Receiver’s discharge of her responsibilities constitute unique and challenging 
circumstances beyond the Receiver’s control that justify an extension of the interim buildout requirement 

                                                     
78 HWA Interim Request at 10; HWA Final Request at 9; FCR Requests at 6.

79 See generally Skybridge/Telesaurus Request.

80 While Skybridge/Telesaurus do not specify this date in the Request, the requested extension date is reflected in the 
application on ULS.  See ULS File Nos. 0007441599 et seq.

81 PCS Partners, L.P., Petition for Waiver of 47 CFR §90.353(b), and Request for Extension of Time and for 
Expedited Treatment, ULS File No. 0007232513 (filed Apr. 15, 2016) (seeking a waiver of Section 90.353(b) of the 
Commission’s rules to permit machine type communications and requesting to extend its midterm and final
construction requirements for thirty-one Channel Block A M-LMS licenses and one Channel Block C M-LMS 
license to 2020 and 2022, respectively).  On May 4, 2016, the Bureau sought comment on PCS Partners’ request.  
See Wireless Telecommunications Bureau Seeks Comment on PCS Partners Requests for Multilateration Location 
and Monitoring Service Waiver and Construction Extension, Public Notice, 31 FCC Rcd 4408 (WTB 2016).  The 
comment period ended on June 3, 2016, and PCS Partners’ applications and requests for relief remain pending. 

82 Skybridge/Telesaurus Request at 8.  The Skybridge/Telesaurus Request cites Section 90.155(a) in reference to the 
“automatic cancellation provision” for which it seeks the waiver.  Section 90.155(a) provides for cancellation of 
site-based licenses, where licensees fail to put their licenses into operation within 12 months of authorization.  
However, although Section 90.155(d) details the specific construction and coverage requirements for geographic 
area-based M-LMS licenses, the penalty for failure to meet those requirements is governed by Section 1.946.  Under 
Section 1.946(c), licensees that fail to meet service or operation requirements by the construction deadline will 
terminate automatically.  47 CFR § 1.946(c).  We will interpret the Skybridge/Telesaurus Request as intending to 
request waiver of the applicable automatic termination provision, Section 1.946(c), and consider the requested relief 
pursuant to that rule.

83 See Telesaurus and Progeny Application for Assignment of Authorization, ULS File No. 0007701965 (filed Mar. 
16, 2017) (Telesaurus Assignment Application).

84 See Telesaurus Amendment to Request for Waiver and Extension of Construction Deadline, ULS File No. 
0007441729 (filed Mar. 16, 2017) (Telesaurus Extension and Waiver Amendment).  Telesaurus’ license under call 
sign WQGN602 has an expiration date of March 9, 2017, and the Receiver timely filed a renewal application.  See
Telesaurus Request for Renewal, ULS File No. 0007694217 (filed Mar. 9, 2017) (Telesaurus Renewal).
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and waiver of the automatic termination provision.85  According to the request, the Receiver has worked 
diligently “to pursue strategic transactions that would put the licenses into service,” but has been diverted 
due to Havens’ ongoing legal challenges concerning the licenses and the receivership itself.86  Citing to 
Bureau action in another receivership case,87 the Receiver argues that relief is warranted where a former 
controlling owner’s interference and lack of cooperation prevent a court-appointed receiver from carrying 
out her duties and “taking actions necessary to preserve FCC licenses.”88  The Receiver asserts she was 
also hindered in her pursuit of “strategic transactions” by the restrictions of the receivership itself, 
claiming she did not have the ability to market all of the M-LMS licenses together until July 11, 2016.89  
These developments, the Receiver claims, are “unquestionably unique circumstances, which were out of 
the Receiver’s control,” and therefore warrant an extension of the buildout requirements.90

21. In support of its request for extension and waiver, the Receiver argues that a grant of the 
requested relief is in the public interest and that strict application of the construction and automatic 
cancellation provisions would frustrate the purpose of the rules.91  According to the request, it is 
consistent with Commission precedent to permit a “temporary relaxation of construction deadlines where 
a short window of time would facilitate buildout or voluntary license sales and help achieve the 
Commission’s licensing goals.”92  In addition to facilitating transactions to sell the licenses, the Receiver 
states the requested extension and waiver would have the additional public policy purpose of “honoring 
the Receiver’s duty to the state court” to preserve the companies and assets under her control.93  The 
Receiver urges the Commission not to “value its formal procedural rules over the receiver’s obligations, 
or allow those rules to prevent a voluntary transfer that places a license in the hands of a responsible 
licensee.”94  Regarding the Telesaurus license that it seeks to assign to Progeny, the Receiver argues there 
                                                     
85 47 CFR § 1.946(c). 

86 Skybridge/Telesaurus Request at 1-2.

87 William M. Holland Conditional, Limited Request for Waivers, Applications for Involuntary Assignment, 
Applications for Renewal, Order and Order on Reconsideration, 31 FCC Rcd 3920 (WTB MD and WTB BD 2016) 
(Holland) (granting a waiver of the requirement that renewal applications be filed on or before the license expiration 
date where the prior owner, against court orders, refused to provide the receiver with the information necessary to 
timely file renewal applications, and granting temporary waiver of construction and operation requirements to 
permit the licensee to bring licenses back into operation status).

88 Skybridge/Telesaurus Request at 7.

89 Id. at 3-4, 9 (emphasis added).  The Receivership Order authorized the Receiver to “do all the things, and incur the 
risks and obligations, ordinarily done or incurred by owners, managers, and operators of businesses and property 
similar to that possessed by the receiver; except the receiver shall not make any capital improvements to the property 
without prior court approval.”  Receivership Order at 2, para. 14(c) (emphasis in original).  In February 2016, the 
Receiver requested and the court granted authority to sell all M-LMS licenses with construction deadlines in 2016.  
See Arnold Leong v. Warren Havens et al., Case No. 2002-070640, Order Instructing Receiver Regarding Certain 
Spectrum Licenses with Renewal, Construction, or Substantial Service Deadlines in 2016 (Feb. 26, 2016).  In July 
2016, the Receiver requested and the court granted authority to market and propose for sale all licenses held by any 
of the receivership entities.  See Arnold Leong v. Warren Havens et al., Case No. 2002-070640, Order Instructing 
Receiver Regarding Marketing and Sale of Spectrum Licenses (July 11, 2016) (July 2016 Instructions).

90 Skybridge/Telesaurus Request at 9-10.

91 Id. at 8.  The Receiver also requests waiver under the Commission’s more general standard, which provides for 
waiver only for good cause shown.  See 47 CFR § 1.3.

92 Skybridge/Telesaurus Request at 10 (citing Request of Daniel R. Goodman, Receiver, for Waiver and Extension, 
Memorandum Opinion and Order and Order on Reconsideration, 13 FCC Rcd 21944 (1998)).

93 Id. at 7.

94 Id. (citing LaRose v. FCC, 494 F.2d 1145, 1148-49 (D.C. Cir. 1974)).
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is good cause to extend the construction deadlines because Progeny will use the license to provide indoor 
location accuracy service.95  Finally, the Receiver argues that a brief extension to allow her to “carry out 
existing plans for putting the frequency into use” is consistent with the 2014 Extension Order and the 
Commission’s interest in encouraging rapid deployment of service in the M-LMS band.96

22. Comments and Replies.  On November 30, 2016, the Bureau placed the Extension and 
Waiver Requests on public notice for comment.97  Of the eight commenting parties, five directly oppose 
the Extension and Waiver Requests.98  The Receiver, HWA, and FCR filed in reply to the opposition.99  
Prior to the public notice, Havens filed a pleading in ULS for certain Skybridge and Telesaurus call signs, 
also requesting extension and waiver for the Skybridge and Telesaurus licenses involved in the instant 
case.100  We treat the Havens filing as a comment (Havens Comment) and consider it only to the extent 
that it addresses the merits of the Skybridge/Telesaurus Request.

23. Commenters filing in opposition to the Extension and Waiver Requests argue that a grant of 
the requested relief would be contrary to the public interest, as it would encourage owners of licensed but 
unused spectrum to disregard their license requirements.101  Given the previous extensions granted to M-
LMS licensees and especially with regard to requests based on lack of available equipment, commenters 
urged us to act consistently with the 2014 Extension Order and deny the extensions.102  A few 

                                                     
95 Telesaurus Extension and Waiver Amendment at 1-2.

96 Skybridge/Telesaurus Request at 11. 

97 Wireless Telecommunications Bureau Seeks Comment on Helen Wong-Armijo, FCR, Inc., Skybridge Spectrum 
Foundation, and Telesaurus Holdings GB LLC, Requests for Multilateration Location and Monitoring Service 
Waiver and Construction Extensions, Public Notice, 31 FCC Rcd 12450 (WTB 2016).

98 See Inovonics Wireless Corp. Comments (filed Nov. 29, 2016) (Inovonics Comments); Itron, Inc. Comments 
(filed Nov. 30, 2016) (Itron Comments); Landis+Gyr Technology, Inc. Comments (filed Nov. 30, 2016) (L+G 
Comments); Wireless Internet Service Providers Association Comments (filed Nov. 30, 2016) (WISPA Comments); 
Public Knowledge and Open Technology Institute at New America Reply Comments (filed Dec. 12, 2016) (PK/OTI 
Reply).

99 See HWA and FCR Reply (filed Dec. 9, 2016) (HWA/FCR Reply); Skybridge and Telesaurus Ex Parte (filed 
Dec. 13, 2016) (Skybridge/Telesaurus Ex Parte).  The Skybridge/Telesaurus Ex Parte was filed after the close of the 
reply comment period.  We include it in the record here in the interest of full information and consideration of the 
matters at issue and treat it as an ex parte communication pursuant to Section 1.1200 of the Commission’s ex parte
rules.  47 CFR § 1.1200 et seq.

100 Havens filed this pleading in ULS on call signs WQHU548 (Skybridge lead call sign) and WQGN602 
(Telesaurus), as a “conditional submission for protective purposes,” requesting an extension and waiver of the 
construction requirements, pending the outcome of ongoing litigation concerning the receivership.  See, e.g., ULS 
Attachments Page for Call Sign WQHU548.  The Receivership Order prohibited Havens from acting on behalf of 
any of the receivership entities; “[i]nterfering in any way with the substitution of the Receiver as the individual 
responsible for the management of the FCC Licenses and Receivership Entities;” and from “[c]ommunicating with 
the FCC regarding the FCC Licenses or the Receivership Entities.”  Receivership Order at 5, para. 28(d).  The 
Havens pleading, filed on September 2, 2016, formed the basis in part of an Alameda County Superior Court Order 
finding Havens in contempt of court for violating the Receivership Order.  See Arnold Leong v. Warren Havens et 
al., Case No. 2002-070640, Order Holding Warren Havens in Contempt for Failure to Comply with Court Orders
(Dec. 14, 2016).  

101 Itron Comments at 2; PK/OTI Reply at 2; WISPA Comments at 10; Inovonics Comments at 2.  The Receiver 
refutes this position, arguing that it is in the public interest to allow the Receiver a short window to sell the licenses 
rather than “holding those licenses hostage from potential buyers even longer while the Commission goes through 
the process of cancelling them and re-auctioning the underlying spectrum.”  Skybridge/Telesaurus Ex Parte at 3.

102 L+G Comments at 3; Inovonics Comments at 3; WISPA Comments at 6, 10; PK/OTI Reply at 2.
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commenters claim that denying the extensions will have the added benefit of providing regulatory 
certainty to “hundreds of millions of Part 15 devices presently deployed in the 902-928 MHz band.”103

II. DISCUSSION

24. Standard of Review.  Licensees may request an extension of time to construct pursuant to 
Section 1.946(e)104 or Section 90.155(g),105 or a waiver of the construction requirement under Section 
1.925.106 The Commission may grant an extension of time under Section 1.946(e) where the licensee 
demonstrates that the failure to complete construction is due to causes beyond its control,107 or under 
Section 90.155(g) where the failure to commence operation is due to causes beyond its control.108  Both 
rules specify types of circumstances that will not meet this requirement.109  The Commission may grant a 
request for a waiver when:  (i) the underlying purpose of the rule(s) would not be served or would be 
frustrated by application to the instant case, and a grant of the requested waiver would be in the public 
interest; or (ii) in view of the unique or unusual factual circumstances of the instant case, application of 
the rule(s) would be inequitable, unduly burdensome, or contrary to the public interest, or the applicant 
has no reasonable alternative.110  Under Section 1.3, the Commission may also grant waivers where good 
cause is shown.111  As with other Commission rules, requests to waive a construction requirement must 
“meet a high hurdle at the starting gate.”112  While each case must be determined in light of its specific 
circumstances, the Commission’s construction rules are intended to ensure intensive use of valuable 
spectrum.113  Waiver of those requirements is infrequent, and it is only appropriate when consistent with 
that goal and the public interest.114  We further observe that it is a licensee’s responsibility to confirm that 
it can satisfy construction and service requirements in advance of acquiring spectrum, a fact of which we 
routinely remind licensees prior to auctioning licenses.115

                                                     
103 Inovonics Comments at 3.  See also Itron Comments at 2, L+G Comments at 2.  HWA and FCR refute these 
positions as “groundless” given existing protections for Part 15 users, and state all other issues raised by the 
commenters are “fully addressed” in their filed requests and “need not be repeated.”  HWA/FCR Reply at 2.

104 47 CFR § 1.946(e).

105 Id. § 90.155(g).

106 Id. § 1.925.

107 Id. § 1.946(e)(1).

108 Id. § 90.155(g).

109 Id. (“No extensions will be granted for delays caused by lack of financing, lack of site availability, for the 
assignment or transfer of control of an authorization, or for failure to timely order equipment.”).  See also id.
§ 1.946(e)(2)-(3) (describing similar circumstances with respect to construction requirements). 

110 47 CFR § 1.925(b)(3).

111 Id. § 1.3.

112 WAIT Radio v. FCC, 459 F.2d 1203, 1207 (D.C. Cir. 1972).

113 See 47 U.S.C. § 309(j)(3)(D).  Cf. id. § 309(j)(4)(B).

114 See WAIT Radio v. FCC, 418 F.2d 1153, 1157 (D.C. Cir. 1969), aff'd, 459 F.2d 1203 (1972), cert. denied, 93 S.
Ct. 461 (1972).

115 See, e.g., VHF Public Coast and Location and Monitoring Service Spectrum Auction Scheduled for June 6, 2001,
Notice and Filing Requirements for 16 Licenses in the VHF Public Coast and 241 Licenses in the Location and 
Monitoring Service Auction, Minimum Opening Bids, Upfront Payments and Other Procedural Issues, Public 
Notice, 16 FCC Rcd 6986, 6993-95 (WTB 2001) (establishing procedures for Auction 39); Auction of Location and 
Monitoring Service Licenses, Auction Notice and Filing Requirements for 528 Multilateration Licenses Scheduled 

(continued….)
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25. Discussion.  After review of the record and for the reasons discussed below, we do not find 
that a further extension or a waiver of the construction deadlines is warranted.  We therefore deny the 
Extension and Waiver Requests and, pursuant to Section 1.946(c) of the Commission’s rules, the HWA, 
FCR, Skybridge, and Telesaurus licenses set forth in Appendix A automatically terminated as of 
September 4, 2016.116

26. HWA/FCR Extension and Waiver Requests.  As discussed above, HWA and FCR argue that 
lack of commercially available equipment is a circumstance beyond the licensees’ control that caused 
their failure to meet the construction requirements and therefore warrant either an extension or a waiver of 
the rules.117  However, in light of the 2014 Extension Order and the underlying purpose of the 
construction requirements and our obligation to ensure that licensees effectively utilize spectrum,118 we 
find that HWA and FCR fail to meet the extension and waiver standards and that: (1) a grant of the 
requested relief would frustrate the purpose of the rules and would be contrary to the public interest; and 
(2) there are neither unique nor unusual factual circumstances of the instant case such that application of 
the construction rule would be inequitable, unduly burdensome or contrary to the public interest, or that 
HWA and FCR had no reasonable alternative.

27. In the 2014 Extension Order, we cautioned M-LMS licensees that we would not consider 
future requests for waiver or extension of either the interim or final construction deadline based on claims 
related to lack of equipment.119  HWA and FCR do not make any claims of circumstances beyond their 
control warranting an extension other than the lack of available equipment in the M-LMS market.  Rather, 
HWA and FCR argue that the Bureau was mistaken when it stated that equipment capable of operating in 
the M-LMS band existed in 2014, and maintain that the equipment limitations persist in the M-LMS 
band.120  To the extent they rely on such arguments, these requests amount essentially to an untimely 
petition for reconsideration of the 2014 Extension Order and in any event, are unpersuasive because we 
expressly disclaimed that reason as a basis for granting the relief there or in the future and affirmed that 
posture as to petitions for reconsideration filed by Skybridge and Telesaurus, among others.121  Moreover, 
we stated specifically in the 2014 Extension Order that our decision did not rely on the then-current state 
of equipment development.122  HWA and FCR were on notice that even if the equipment market did not 
develop consistent with their business plans, the licenses would nonetheless be subject to the September 
4, 2016 and September 4, 2018 construction deadlines.123  Given the numerous previous extensions 
granted to M-LMS licensees, the fact that the licenses were then already beyond their initial renewal 
deadline, and the removal of regulatory uncertainty following the Commission’s issuance of the 2014 
Termination Order, we specifically stated that, without new or unique circumstances, there would no 
longer be justification for granting further extension requests where our buildout requirements had not 

(Continued from previous page)                                                            
for December 15, 1998, Minimum Opening Bids and Other Procedural Issues, Public Notice, 13 FCC Rcd 18583, 
*3-5 (WTB 1998) (establishing procedures for Auction 21).

116 47 CFR § 1.946(c).

117 HWA Interim Request at 1-2; HWA Final Request at 1; FCR Requests at 2.

118 See generally 47 CFR § 0.131.

119 2014 Extension Order, 29 FCC Rcd at 10368, para. 18.

120 HWA Interim Request at 8-9; HWA Final Request at 6-7; FCR Requests at 3-4.

121 As to Skybridge and Telesaurus, the proper forum for addressing these types of arguments, to the extent not done 
herein, is in that separate proceeding, for which Applications for Review are pending.

122 2014 Extension Order, 29 FCC Rcd at 10367, para. 17.

123 Id. at 10368, para. 17.
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been met.124  Therefore, consistent with the 2014 Extension Order, and in the absence of new or unique 
circumstances, we find that HWA and FCR have failed to meet the standard for grant of an extension.

28. We are also not persuaded by HWA and FCR’s argument that it would be unduly 
burdensome to require HWA and FCR to make the necessary financial investments to develop equipment 
capable of operating in the M-LMS band.  This argument is especially unpersuasive, without anything 
more, given that HWA and FCR were on notice that additional relief would not be forthcoming even if 
equipment were not available consistent with their business plans and, where at least one other licensee 
has developed equipment capable of operating in this band,125 HWA and FCR nonetheless failed to 
demonstrate that they have met the construction requirement or taken concrete steps towards that end.  
We reiterate that a Commission license does not constitute a guarantee of business success, and the 
Commission routinely cautions applicants of their responsibility to perform individual due diligence as 
they would with any new business venture, prior to participating in an auction.126  HWA and FCR were on 
notice of the technical requirements and interference restrictions placed on operations in the 902-928 
MHz frequency band.  In the more than 17 years since the initial auction of the M-LMS licenses, neither 
party has been able to put the spectrum to use.  HWA and FCR have not made any showing that a waiver 
of the construction requirements would facilitate deployment of services in the M-LMS band; indeed, the 
core of their argument is that there is no prospect for the development of equipment capable of operating 
in the M-LMS band.  Despite acknowledging Progeny’s equipment development efforts in this same 
band, HWA and FCR continued to make the business decision not to invest in developing equipment 
capable of operating in the M-LMS band.  Thus, it would not serve the underlying purpose of the 
construction requirements to grant another waiver of our rules.  As we stated in the 2014 Extension 
Order, it would be contrary to the public interest to grant extensions and waivers in perpetuity where our 
buildout requirements have not been met and there is no assurance that they will ever be met.127  We 
therefore find that HWA and FCR have failed to meet the standard for grant of a waiver.

29. Skybridge/Telesaurus Extension and Waiver Request.  As an initial procedural matter, we 
reject Havens’ view that, because certain proceedings forming in part the basis for the receivership remain 
pending with the Commission, in considering the merits of the extension requests, we must preserve the 
rights and interests of the eventual licensee – Havens – pending the resolution of those proceedings.128  
First, as stated above, Havens is not the licensee; a court appointed the Receiver to take control and 
possession of Skybridge and Telesaurus and the licenses held by those entities.129  Second, the argument 
that we must look to the diligence and interests of Havens as the eventual licensee is purely speculative; 
Havens presumes that the pending litigation over the receivership will be resolved in his favor and the 
licenses ultimately returned to his control.  Irrespective of the disposition of license ownership pending 
litigation, we will consider the Receiver’s properly filed extension request along with all other facts in the 
record relevant to our decision.  Therefore, contrary to Havens’ claims, the Sippel Order and “license-
protection receivership” are not interlocutory for the purposes of this matter such that our ability to act is 

                                                     
124 Id. at 10367-68, paras. 15-19.

125 See supra para. 13.

126 See supra note 115.

127 Cf. 2014 Extension Order, 29 FCC Rcd at 10368, para. 17.

128 Havens Comment at 4.  See also Maritime Communications/Land Mobile, LLC, EB Docket No. 11-71, FCC 
15M-14, Memorandum Opinion and Order, 2015 WL 1890837 (ALJ 2015) (Sippel Order) (finding that Havens filed 
a Motion for Summary Decision in bad faith and engaged in contemptuous and egregious conduct during the 
proceedings), petition for reconsideration pending, ENL-VSL Interlocutory Appeal as of Right, EB Docket No. 11-
71, Appeal (filed Apr. 29, 2015).

129 See supra note 4.
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restrained.130  Accordingly, we find the Skybridge/Telesaurus Request is both factually and procedurally 
ripe for resolution, and reiterate that we consider the Havens Comment only to the extent that it is 
relevant to the merits of the Skybridge/Telesaurus Request.131

30. As discussed above, the Receiver argues that ongoing litigation and various resulting 
hindrances to the Receiver’s discharge of her responsibilities as to the receivership constitute unique and 
challenging circumstances beyond the Receiver’s control that justify granting either an extension of the 
construction deadline or a waiver of the automatic termination provision where a licensee fails to meet 
coverage requirements.132  We note at the outset that the Receiver must have shown that circumstances 
beyond her control prevented the timely construction, not the mere sale, of the licenses.  However, we 
find that neither the circumstances of the receivership nor the pre-receivership license history133 warrant 
an extension of the construction deadlines and that a waiver of the automatic termination provision would 
frustrate the purpose of the rules and would be contrary to the public interest.

31. The Skybridge/Telesaurus Request is based on difficulties caused by the transfer of the 
licenses into receivership and the ensuing litigation, and requests additional time for the purpose of 
pursuing transactions for the sale of the licenses.  The Commission’s rules explicitly state that extension 
requests will not be granted for failure to meet a construction deadline solely because the licensee 
undergoes a transfer of control or because the licensee intends to assign the authorization.134  Nonetheless, 
the Skybridge/Telesaurus Request looks to the 2014 Extension Order in support of its extension request, 
noting the Division offered a brief period for the licenses to “make appropriate business decisions 
regarding their M-LMS licenses, including deployment of services or, if necessary, to engage in 
secondary market transactions.”135  Citing to Goodman,136 the Receiver argues that a brief further 

                                                     
130 Regardless of past, present, or future control of the Skybridge/Telesaurus licenses, our decision today is based on 
whether the facts and circumstances of the record before us warrant the requested relief.  See supra paras. 6-12, and 
infra paras. 30-34.

131 See Havens Comment at 6-10 (referencing and incorporating several filings and matters already before the 
Commission concerning both Skybridge/Telesaurus and other Havens-controlled entities, many of which are no 
longer active proceedings).  We similarly find that we need not consider the merits of the specific extension Havens 
proposes, which differs from the Skybridge/Telesaurus requested relief.  See id. at 2 (requesting an “extension of (i) 
the length of time from when the court granted the . . . receivership to 24 months past the termination of the 
receivership (a date not yet known), with allowance to request a further extension at the end of that period if . . . 
during the receivership, a subject License is sold…”).

132 Skybridge/Telesaurus Request at 8.

133 Havens requests that the Bureau look to the plans and due diligence of the pre-receivership licensees in making 
its decision to grant or deny an extension.  See Havens Comment at 4.  While pre-receivership due diligence might 
be one of several factors in determining whether relief is warranted, the Havens Comment fails to point to any such 
claims of pre-receivership due diligence that the Skybridge/Telesaurus Request failed to raise, or that were not 
already addressed in the 2014 Extension Order.  

134 47 CFR §§ 1.946(e)(3), 90.155(g).  The mere fact that the Receiver has entered an agreement for the sale of the 
Telesaurus license to Progeny, without a showing that circumstances beyond the licensee’s control prevented it from 
executing a sale that would result in timely construction, is therefore unavailing as a basis for grant of an extension. 

135 2014 Extension Order, 29 FCC Rcd at 10367, para. 17 (emphasis added).  See also Skybridge/Telesaurus 
Request at 11.  Rather than renewed requests based on lack of available equipment, the Receiver argues the 
Skybridge/Telesaurus Request is consistent with the Bureau’s stated interests, as it seeks only a brief period of 
additional time to execute secondary market transactions for the sale of the M-LMS licenses.  Id.

136 Daniel R. Goodman, Receiver, Memorandum Opinion and Order, 10 FCC Rcd 8537, 8545 (1995); Daniel R. 
Goodman, Receiver, Memorandum Opinion and Order and Order on Reconsideration, 13 FCC Rcd 21944, 21973 
(1998).
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extension for Skybridge and Telesaurus would allow the licenses to realize the benefit of that relief 
granted in 2014.137  Following the amendment of Commission rules to provide a one year construction 
deadline for future licensees in a certain 800 MHz band category, the Commission created parity in 
Goodman by waiving its rules to extend by four months the prior eight-month construction deadline 
applicable to existing licensees.138  This is distinguishable from the instant case, where Skybridge and 
Telesaurus (regardless of license control) and all other parties subject to the 2014 Extension Order have 
already had the benefit of the additional two years granted in 2014 and substantial previous M-LMS 
relief.  Moreover, we are not persuaded that further relief is warranted solely because the entities were 
placed into receivership after the 2014 extension grant.  In addition to the fact that plans for the 
assignment of licenses cannot, and did not in 2014, form the sole basis for grant of an extension absent 
other factors warranting such relief, the Receiver has failed to demonstrate that any circumstances beyond 
the licensees’ control denied Skybridge and Telesaurus equal benefit of the previous relief granted to M-
LMS licensees.  

32. We also find unpersuasive the Receiver’s argument that her efforts to pursue transactions for 
the sale of the licenses were impeded by both the receivership limitations on her authority to market and 
sell the licenses and wrongful interference by Havens’ “frivolous” litigation.139  First, the conditions of the 
receivership did not prohibit the Receiver from marketing the licenses for sale or lease; it required only 
that the Receiver obtain “prior approval” from the court before executing such sale or lease.140  The 
Receiver claims she did not receive authority to market and sell all of the licenses together – i.e., the 
Skybridge/Telesaurus licenses with buildout deadlines in 2016 as well as the remaining disaggregated 
Telesaurus licenses – until July 2016, and that prior to then she believed the unavailability of 
complementary licenses would hinder the market for the Skybridge licenses.141  However, it is the role of 
the Receiver, not the court, to request and obtain such authority.142  As the court clarified in its July 2016 
Order, the Receiver remained at all times authorized to market and propose for sale any licenses held by 
the receivership entities prior to seeking court approval for the finality of those transactions.143  This is 
evidenced by the fact that the Receiver filed its application to assign to Progeny license WQGN602 with 
the Commission on March 16, 2017, over a month prior to filing a motion in the Alameda County Court 
for approval of the sale.144 Furthermore, the Receiver’s business decision to delay sale of the licenses 
until all of the licenses could be marketed together cannot form the basis of an extension due to 
“circumstances beyond its control.”145  Despite the Receiver’s reliance on LaRose146 for the argument that 

                                                     
137 Skybridge/Telesaurus Request at 11.

138 Goodman, 13 FCC Rcd at 21973.

139 Skybridge/Telesaurus Request at 3-4.

140 See Receivership Order at 2, para. 14(c) (requiring the Receiver to obtain prior court approval before making 
“any capital improvements to the property”).

141 Skybridge/Telesaurus Request at 4.

142 See Receivership Order at 2, para. 16 (“The receiver and the parties may at any time apply to this court for further 
instructions and orders for additional powers necessary to enable the receiver to perform the receiver’s duties 
properly.”).

143 July 2016 Instructions at 2, paras. 2, 4.

144 See Telesaurus Assignment Application at 1 (filed Mar. 16, 2017 seeking to assign the license to Progeny); 
Arnold Leong v. Warren Havens et al., Case No. 2002-070640, Motion for an Order Approving Sale of Wireless 
Spectrum Assets to Progeny LMS, LLC (filed Apr. 26, 2017).  In fact, as early as March 9, 2017, the Receiver 
represented to the Commission that Telesaurus and Progeny had mutually agreed to and signed a Spectrum Purchase 
Agreement.  See Telesaurus Renewal at 1.  

145 47 CFR §§ 1.946(e), 90.155(g).
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“the Commission should not value its formal procedures over the Receiver’s obligations, or allow those 
rules to prevent a voluntary transfer” of the licenses,147 nothing in the Commission’s rules or procedures 
prevented the Receiver from carrying out her duties.  After taking control of the Skybridge and 
Telesaurus licenses, the Receiver faced no impediments under the Commission’s rules or procedures as a 
result of the receivership that would have prevented her from timely constructing or assigning the licenses 
to a party to construct prior to the construction deadline.  The Receiver has therefore failed to demonstrate 
that these were obstacles to her ability to discharge her responsibilities under the receivership that 
prevented Skybridge and Telesaurus from meeting the construction requirements or timely executing the 
sale of the licenses prior to the construction deadline.

33. Furthermore, the Receiver’s reliance on Holland148 for the proposition that Havens’ ongoing 
litigation against the receivership constitutes “improper interference with the receiver’s work” is 
misplaced.  In Holland, the Division granted a limited extension to give the receiver time to bring certain 
previously constructed licenses back into operation where the former controlling entity, against court 
orders, refused to execute powers of attorney or turn over other information necessary for the receiver to 
file assignment and renewal applications.149  In contrast, while the litigation may have made it more 
difficult to manage the M-LMS licenses, the Skybridge/Telesaurus Request fails to demonstrate that 
Havens withheld any authorizations or information, or that he improperly interfered with the Receiver’s 
duties such that she was factually prevented from either constructing under the licenses or seeking to 
assign the licenses.150  Indeed, the Skybridge/Telesaurus Request makes no showing of the specific 
“strategic transactions” the Receiver would have entered into prior to the construction deadline but-for 
Havens’ legal actions, nor does it give any concrete examples of how an extension would remove those 
impediments and facilitate such transactions.  While the Receiver seeks to assign one Telesaurus license 
to Progeny, that application was not filed until nearly six months after the construction deadline and the 
Telesaurus Extension and Waiver Amendment makes no showing that the conditions of the receivership 
prevented the Receiver from executing that sale prior to the construction deadline.  Furthermore, approval 
of the assignment here would require grant of the Receiver’s amended request, which seeks substantially 
more extensive relief than originally requested, by asking that the construction deadlines for the 
Telesaurus license be extended to coincide with the extended deadlines granted to Progeny in the 2017 
Progeny Extension Order.151  Because we find unpersuasive the Receiver’s argument that she was 
improperly prevented from executing a sale of the licenses resulting in timely construction prior to the 
construction deadline, we similarly find that the requested relief accompanying the application for 
assignment of the Telesaurus license is not warranted.  The Receiver has therefore failed to demonstrate 
that circumstances beyond the licensee’s control prevented it from executing a sale that would result in 

(Continued from previous page)                                                            
146 LaRose v. FCC, 494 F.2d 1145 (D.C. Cir. 1974).  

147 Skybridge/Telesaurus Request at 7-8.

148 Holland, 31 FCC Rcd 3920.

149 Id. at 3923-25, paras. 11-12, 17.

150 The Receiver’s interference claims make showings only of practical infeasibility, rather than legal impossibility.  
See, e.g., Skybridge/Telesaurus Request at 4 (“Havens has deployed great energy and determination to oppose the 
Receiver, who has had to devote similar energy to fending off Havens’ persistent attempts to undermine the court-
imposed receivership by initiating frivolous litigations.  That diversion of energy has meant that her full attention 
could not be given to the Skybridge and Telesaurus LMS licenses.”).  See also WISPA Comments at 9 (“[T]he 
Receiver here seeks a waiver of a construction and operational requirement that has been in place for many years.  
The Receiver does not, and cannot, claim that [Havens’] actions have precluded the filing of the Applications or any 
renewal applications.”).

151 Telesaurus Extension and Waiver Amendment at 2 (seeking a single consolidated construction deadline of April 
20, 2017).
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timely construction of the license.  For this reason and the reasons stated above, we therefore deny the 
request for an extension of time and dismiss the application for assignment of the Telesaurus license to 
Progeny.

34. We similarly find that the Skybridge/Telesaurus Request fails to meet the standard for waiver 
of our rules providing for automatic termination where a licensee fails to meet construction 
requirements.152  As discussed above, after granting further extensions to M-LMS licensees in the 2014 
Extension Order, we stated that in the future it would no longer be consistent with the purpose of our 
rules or in the public interest to grant extension and waiver requests in perpetuity where our buildout 
requirements have not been met.153  The Commission’s construction obligations serve the important 
purpose of ensuring that scarce spectrum resources are put to use and deployed in a manner that serves all 
communities.154 Irrespective of license ownership and control, for over 17 years Skybridge and 
Telesaurus have been unable to timely put the spectrum to use.  Neither the Skybridge/Telesaurus Request 
nor the Havens Comment persuade us that further relief is warranted.  We find it against the public 
interest and contrary to the plain language and underlying purpose of our rules to grant Skybridge and 
Telesaurus a waiver based on largely speculative plans to sell the licenses substantially beyond the 
already extended construction deadlines.  We reject the argument that the receivership and its attendant 
duties constitute a unique or unusual circumstance resulting in failure to meet the construction 
requirements such that relief might be warranted, and therefore find that Skybridge and Telesaurus have 
failed to meet the standard for either Section 1.925 or 1.3 of the Commission’s rules and deny the 
Skybridge/Telesaurus Request.

35. In conclusion, for the reasons discussed above, we deny the requests of both HWA and FCR 
for an extension of time pursuant to Section 1.946(e) and Section 90.155(g) and their requests for a 
waiver of the construction requirements contained in Section 90.155(d).  We also deny the 
Skybridge/Telesaurus Request, as amended, for an extension of time pursuant to Section 1.946(e) and 
Section 90.155(g) and their request for waiver of Section 1.946(c).

III. ORDERING CLAUSES

36. Accordingly, IT IS ORDERED that, pursuant to Sections 4(i) and 405 of the 
Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 405, and Sections 1.925(b)(3), 1.946(e), 
and 90.155(d) of the Commission’s rules, 47 C.F.R. §§ 1.925(b)(3), 1.946(e), 90.155(d), the requests of 
Helen Wong-Armijo, filed on August 29, 2016, for extension and waiver of the interim construction 
deadline, and on September 12, 2016, for extension and waiver of the final construction deadline, as set 
forth in Appendix A, ARE DENIED.

37. IT IS FURTHER ORDERED that, pursuant to Sections 4(i) and 405 of the Communications 
Act of 1934, as amended, 47 U.S.C. §§ 154(i), 405, and Sections 1.925(b)(3), 1.946(e), and 90.155(d) of 
the Commission’s rules, 47 C.F.R. §§ 1.925(b)(3), 1.946(e), 90.155(d), the requests of FCR, Inc., filed on 
August 31, 2016, for extension and waiver of the interim construction deadline, and on September 12, 
2016, for extension and waiver of the final construction deadline, as set forth in Appendix A, ARE 
DENIED.

38. IT IS FURTHER ORDERED that, pursuant to Sections 4(i) and 405 of the Communications 
Act of 1934, as amended, 47 U.S.C. §§ 154(i), 405, and Sections 1.3, 1.925(b)(3), 1.946(e), and 90.155(d) 
of the Commission’s rules, 47 C.F.R. §§ 1.3, 1.925(b)(3), 1.946(e), 90.155(d), the requests of Skybridge 
                                                     
152 47 CFR §§ 1.925(b)(3), 1.946(c).

153 See supra paras. 11-12.

154 See, e.g., 47 U.S.C. § 309.
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Spectrum Foundation and Telesaurus Holdings GB, LLC, filed on September 2, 2016, for extension of the 
interim construction deadline and waiver of the automatic termination provision, as set forth in Appendix 
A, ARE DENIED.

39. ACCORDINGLY, pursuant to Section 1.946(c) of the Commission’s rules, 47 C.F.R. § 
1.946(c), the Helen Wong-Armijo, FCR, Inc., Skybridge Spectrum Foundation, and Telesaurus Holdings 
GB, LLC licenses set forth in Appendix A automatically terminated as of September 4, 2016.

40. IT IS FURTHER ORDERED that the applications of Skybridge Spectrum Foundation, filed 
on March 9, 2017, for renewal of licenses WQHU643 through WQHU675, and of Telesaurus Holdings 
GB, LLC, filed on March 9, 2017, for renewal of license WQGN602, and of Telesaurus Holdings GB, 
LLC and Progeny LMS, LLC, filed on March 16, 2017, for assignment of license WQGN602, as set forth 
in Appendix A, ARE DISMISSED as moot.

41. These actions are taken under delegated authority pursuant to Sections 0.131 and 0.331 of the 
Commission’s rules, 47 C.F.R. §§ 0.131, 0.331.

FEDERAL COMMUNICATIONS COMMISSION

Roger S. Noel
Chief, Mobility Division
Wireless Telecommunications Bureau
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APPENDIX A

Helen Wong-Armijo Licenses:

File 
Number

Call Sign Purpose
Receipt 
Date

Radio 
Service 
Code

Channel 
Block

Market Name

0007435092 WPTH955
Extension of First 
Deadline

8/29/2016 LS C   
Salisbury, MD-
DE-VA

0007450628 WPTH955
Extension of 
Second Deadline

9/12/2016 LS C   
Salisbury, MD-
DE-VA

0007435093 WPTH956
Extension of First 
Deadline

8/29/2016 LS C   
Staunton, VA-
WV

0007450629 WPTH956
Extension of 
Second Deadline

9/12/2016 LS C   
Staunton, VA-
WV

0007435094 WPTH957
Extension of First 
Deadline

8/29/2016 LS B   Fayetteville, NC

0007450630 WPTH957
Extension of 
Second Deadline

9/12/2016 LS B   Fayetteville, NC

0007435095 WPTH958
Extension of First 
Deadline

8/29/2016 LS C   Fayetteville, NC

0007450631 WPTH958
Extension of 
Second Deadline

9/12/2016 LS C   Fayetteville, NC

0007435096 WPTH959
Extension of First 
Deadline

8/29/2016 LS B   
Dothan, AL-FL-
GA

0007450632 WPTH959
Extension of 
Second Deadline

9/12/2016 LS B   
Dothan, AL-FL-
GA

0007435097 WPTH960
Extension of First 
Deadline

8/29/2016 LS C   
Dothan, AL-FL-
GA

0007450633 WPTH960
Extension of 
Second Deadline

9/12/2016 LS C   
Dothan, AL-FL-
GA

0007435098 WPTH961
Extension of First 
Deadline

8/29/2016 LS B   Albany, GA

0007450634 WPTH961
Extension of 
Second Deadline

9/12/2016 LS B   Albany, GA

0007435099 WPTH962
Extension of First 
Deadline

8/29/2016 LS C   Albany, GA

0007450635 WPTH962
Extension of 
Second Deadline

9/12/2016 LS C   Albany, GA
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0007435100 WPTH963
Extension of First 
Deadline

8/29/2016 LS B   
Columbus, GA-
AL

0007450636 WPTH963
Extension of 
Second Deadline

9/12/2016 LS B   
Columbus, GA-
AL

0007435101 WPTH964
Extension of First 
Deadline

8/29/2016 LS C   
Columbus, GA-
AL

0007450637 WPTH964
Extension of 
Second Deadline

9/12/2016 LS C   
Columbus, GA-
AL

0007435102 WPTH965
Extension of First 
Deadline

8/29/2016 LS B   Asheville, NC

0007450638 WPTH965
Extension of 
Second Deadline

9/12/2016 LS B   Asheville, NC

0007435103 WPTH966
Extension of First 
Deadline

8/29/2016 LS C   Asheville, NC

0007450639 WPTH966
Extension of 
Second Deadline

9/12/2016 LS C   Asheville, NC

0007435104 WPTH967
Extension of First 
Deadline

8/29/2016 LS B   
Hickory-
Morganton, NC-
TN

0007450640 WPTH967
Extension of 
Second Deadline

9/12/2016 LS B   
Hickory-
Morganton, NC-
TN

0007435105 WPTH968
Extension of First 
Deadline

8/29/2016 LS C   
Hickory-
Morganton, NC-
TN

0007450641 WPTH968
Extension of 
Second Deadline

9/12/2016 LS C   
Hickory-
Morganton, NC-
TN

0007435106 WPTH969
Extension of First 
Deadline

8/29/2016 LS B   
Wheeling, WV-
OH

0007450642 WPTH969
Extension of 
Second Deadline

9/12/2016 LS B   
Wheeling, WV-
OH

0007435107 WPTH970
Extension of First 
Deadline

8/29/2016 LS C   
Wheeling, WV-
OH

0007450643 WPTH970
Extension of 
Second Deadline

9/12/2016 LS C   
Wheeling, WV-
OH

0007435108 WPTH971
Extension of First 
Deadline

8/29/2016 LS C   
Northern 
Michigan, MI

0007450644 WPTH971
Extension of 
Second Deadline

9/12/2016 LS C   
Northern 
Michigan, MI
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0007435109 WPTH972
Extension of First 
Deadline

8/29/2016 LS B   
Appleton-
Oshkosh-
Neenah, WI

0007450645 WPTH972
Extension of 
Second Deadline

9/12/2016 LS B   
Appleton-
Oshkosh-
Neenah, WI

0007435110 WPTH973
Extension of First 
Deadline

8/29/2016 LS C   
Appleton-
Oshkosh-
Neenah, WI

0007450646 WPTH973
Extension of 
Second Deadline

9/12/2016 LS C   
Appleton-
Oshkosh-
Neenah, WI

0007435111 WPTH974
Extension of First 
Deadline

8/29/2016 LS C   
Traverse City, 
MI

0007450647 WPTH974
Extension of 
Second Deadline

9/12/2016 LS C   
Traverse City, 
MI

0007435112 WPTH975
Extension of First 
Deadline

8/29/2016 LS C   Paducah, KY-IL

0007450648 WPTH975
Extension of 
Second Deadline

9/12/2016 LS C   Paducah, KY-IL

0007435113 WPTH976
Extension of First 
Deadline

8/29/2016 LS C   Greenville, MS

0007450649 WPTH976
Extension of 
Second Deadline

9/12/2016 LS C   Greenville, MS

0007435114 WPTH977
Extension of First 
Deadline

8/29/2016 LS B   
Montgomery, 
AL

0007450650 WPTH977
Extension of 
Second Deadline

9/12/2016 LS B   
Montgomery, 
AL

0007435115 WPTH978
Extension of First 
Deadline

8/29/2016 LS C   
Montgomery, 
AL

0007450651 WPTH978
Extension of 
Second Deadline

9/12/2016 LS C   
Montgomery, 
AL

0007435116 WPTH979
Extension of First 
Deadline

8/29/2016 LS B   
Biloxi-Gulfport-
Pascagoula, MS

0007450652 WPTH979
Extension of 
Second Deadline

9/12/2016 LS B   
Biloxi-Gulfport-
Pascagoula, MS

0007435117 WPTH980
Extension of First 
Deadline

8/29/2016 LS C   
Biloxi-Gulfport-
Pascagoula, MS

0007450653 WPTH980
Extension of 
Second Deadline

9/12/2016 LS C   
Biloxi-Gulfport-
Pascagoula, MS
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0007435118 WPTH981
Extension of First 
Deadline

8/29/2016 LS B   
Beaumont-Port 
Arthur, TX

0007450654 WPTH981
Extension of 
Second Deadline

9/12/2016 LS B   
Beaumont-Port 
Arthur, TX

0007435119 WPTH982
Extension of First 
Deadline

8/29/2016 LS C   
Beaumont-Port 
Arthur, TX

0007450655 WPTH982
Extension of 
Second Deadline

9/12/2016 LS C   
Beaumont-Port 
Arthur, TX

0007435120 WPTH983
Extension of First 
Deadline

8/29/2016 LS B   Monroe, LA

0007450656 WPTH983
Extension of 
Second Deadline

9/12/2016 LS B   Monroe, LA

0007435121 WPTH984
Extension of First 
Deadline

8/29/2016 LS C   Monroe, LA

0007450657 WPTH984
Extension of 
Second Deadline

9/12/2016 LS C   Monroe, LA

0007435122 WPTH985
Extension of First 
Deadline

8/29/2016 LS C   
Fort Smith, AR-
OK

0007450658 WPTH985
Extension of 
Second Deadline

9/12/2016 LS C   
Fort Smith, AR-
OK

0007435123 WPTH986
Extension of First 
Deadline

8/29/2016 LS C   
Fayetteville-
Springdale-
Rogers

0007450659 WPTH986
Extension of 
Second Deadline

9/12/2016 LS C   
Fayetteville-
Springdale-
Rogers

0007435124 WPTH987
Extension of First 
Deadline

8/29/2016 LS C   
Joplin, MO-KS-
OK

0007450660 WPTH987
Extension of 
Second Deadline

9/12/2016 LS C   
Joplin, MO-KS-
OK

0007435125 WPTH988
Extension of First 
Deadline

8/29/2016 LS C   
Jonesboro, AR-
MO

0007450661 WPTH988
Extension of 
Second Deadline

9/12/2016 LS C   
Jonesboro, AR-
MO

0007435126 WPTH989
Extension of First 
Deadline

8/29/2016 LS B   
Springfield, IL-
MO

0007450662 WPTH989
Extension of 
Second Deadline

9/12/2016 LS B   
Springfield, IL-
MO
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0007435127 WPTH990
Extension of First 
Deadline

8/29/2016 LS C   
Springfield, IL-
MO

0007450663 WPTH990
Extension of 
Second Deadline

9/12/2016 LS C   
Springfield, IL-
MO

0007435128 WPTH991
Extension of First 
Deadline

8/29/2016 LS C   Columbia, MO

0007450664 WPTH991
Extension of 
Second Deadline

9/12/2016 LS C   Columbia, MO

0007435129 WPTH992
Extension of First 
Deadline

8/29/2016 LS C   
Cedar Rapids, 
IA

0007450665 WPTH992
Extension of 
Second Deadline

9/12/2016 LS C   
Cedar Rapids, 
IA

0007435130 WPTH993
Extension of First 
Deadline

8/29/2016 LS C   
La Crosse, WI-
MN

0007450666 WPTH993
Extension of 
Second Deadline

9/12/2016 LS C   
La Crosse, WI-
MN

0007435131 WPTH994
Extension of First 
Deadline

8/29/2016 LS C   
Rochester, MN-
IA-WI

0007450667 WPTH994
Extension of 
Second Deadline

9/12/2016 LS C   
Rochester, MN-
IA-WI

0007435132 WPTH995
Extension of First 
Deadline

8/29/2016 LS B   Wausau, WI

0007450668 WPTH995
Extension of 
Second Deadline

9/12/2016 LS B   Wausau, WI

0007435133 WPTH996
Extension of First 
Deadline

8/29/2016 LS C   Wausau, WI

0007450669 WPTH996
Extension of 
Second Deadline

9/12/2016 LS C   Wausau, WI

0007435134 WPTH997
Extension of First 
Deadline

8/29/2016 LS B   
Duluth-
Superior, MN-
WI

0007450670 WPTH997
Extension of 
Second Deadline

9/12/2016 LS B   
Duluth-
Superior, MN-
WI

0007435135 WPTH998
Extension of First 
Deadline

8/29/2016 LS C   
Duluth-
Superior, MN-
WI

0007450671 WPTH998
Extension of 
Second Deadline

9/12/2016 LS C   
Duluth-
Superior, MN-
WI
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0007435136 WPTH999
Extension of First 
Deadline

8/29/2016 LS C   
Grand Forks, 
ND-MN

0007450672 WPTH999
Extension of 
Second Deadline

9/12/2016 LS C   
Grand Forks, 
ND-MN

0007435137 WPTI200
Extension of First 
Deadline

8/29/2016 LS C   Minot, ND

0007450673 WPTI200
Extension of 
Second Deadline

9/12/2016 LS C   Minot, ND

0007435138 WPTI201
Extension of First 
Deadline

8/29/2016 LS C   
Bismarck, ND-
MT-SD

0007450674 WPTI201
Extension of 
Second Deadline

9/12/2016 LS C   
Bismarck, ND-
MT-SD

0007435139 WPTI202
Extension of First 
Deadline

8/29/2016 LS C   
Fargo-
Moorhead, ND-
MN

0007450675 WPTI202
Extension of 
Second Deadline

9/12/2016 LS C   
Fargo-
Moorhead, ND-
MN

0007435140 WPTI203
Extension of First 
Deadline

8/29/2016 LS C   Aberdeen, SD

0007450676 WPTI203
Extension of 
Second Deadline

9/12/2016 LS C   Aberdeen, SD

0007435141 WPTI204
Extension of First 
Deadline

8/29/2016 LS C   
Rapid City, SD-
MT-ND-NE

0007450677 WPTI204
Extension of 
Second Deadline

9/12/2016 LS C   
Rapid City, SD-
MT-ND-NE

0007435142 WPTI205
Extension of First 
Deadline

8/29/2016 LS C   
Sioux City, IA-
NE-SD

0007450678 WPTI205
Extension of 
Second Deadline

9/12/2016 LS C   
Sioux City, IA-
NE-SD

0007435143 WPTI206
Extension of First 
Deadline

8/29/2016 LS B   Lincoln, NE

0007450679 WPTI206
Extension of 
Second Deadline

9/12/2016 LS B   Lincoln, NE

0007435144 WPTI207
Extension of First 
Deadline

8/29/2016 LS C   Lincoln, NE

0007450680 WPTI207
Extension of 
Second Deadline

9/12/2016 LS C   Lincoln, NE
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0007435145 WPTI208
Extension of First 
Deadline

8/29/2016 LS C   
Grand Island, 
NE

0007450681 WPTI208
Extension of 
Second Deadline

9/12/2016 LS C   
Grand Island, 
NE

0007435146 WPTI209
Extension of First 
Deadline

8/29/2016 LS C   
North Platte, 
NE-CO

0007450682 WPTI209
Extension of 
Second Deadline

9/12/2016 LS C   
North Platte, 
NE-CO

0007435147 WPTI210
Extension of First 
Deadline

8/29/2016 LS B   Topeka, KS

0007450683 WPTI210
Extension of 
Second Deadline

9/12/2016 LS B   Topeka, KS

0007435148 WPTI211
Extension of First 
Deadline

8/29/2016 LS C   Topeka, KS

0007450684 WPTI211
Extension of 
Second Deadline

9/12/2016 LS C   Topeka, KS

0007435149 WPTI212
Extension of First 
Deadline

8/29/2016 LS C   
Western 
Oklahoma, OK

0007450685 WPTI212
Extension of 
Second Deadline

9/12/2016 LS C   
Western 
Oklahoma, OK

0007435150 WPTI213
Extension of First 
Deadline

8/29/2016 LS C   Abilene, TX

0007450686 WPTI213
Extension of 
Second Deadline

9/12/2016 LS C   Abilene, TX

0007435151 WPTI214
Extension of First 
Deadline

8/29/2016 LS C   San Angelo, TX

0007450687 WPTI214
Extension of 
Second Deadline

9/12/2016 LS C   San Angelo, TX

0007435152 WPTI215
Extension of First 
Deadline

8/29/2016 LS B   
Odessa-
Midland, TX

0007450688 WPTI215
Extension of 
Second Deadline

9/12/2016 LS B   
Odessa-
Midland, TX

0007435153 WPTI216
Extension of First 
Deadline

8/29/2016 LS C   
Odessa-
Midland, TX

0007450689 WPTI216
Extension of 
Second Deadline

9/12/2016 LS C   
Odessa-
Midland, TX
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0007435154 WPTI217
Extension of First 
Deadline

8/29/2016 LS C   Hobbs, NM-TX

0007450690 WPTI217
Extension of 
Second Deadline

9/12/2016 LS C   Hobbs, NM-TX

0007435155 WPTI218
Extension of First 
Deadline

8/29/2016 LS B   Lubbock, TX

0007450691 WPTI218
Extension of 
Second Deadline

9/12/2016 LS B   Lubbock, TX

0007435156 WPTI219
Extension of First 
Deadline

8/29/2016 LS C   Lubbock, TX

0007450692 WPTI219
Extension of 
Second Deadline

9/12/2016 LS C   Lubbock, TX

0007435157 WPTI220
Extension of First 
Deadline

8/29/2016 LS B   
Amarillo, TX-
NM

0007450693 WPTI220
Extension of 
Second Deadline

9/12/2016 LS B   
Amarillo, TX-
NM

0007435158 WPTI221
Extension of First 
Deadline

8/29/2016 LS C   
Amarillo, TX-
NM

0007450694 WPTI221
Extension of 
Second Deadline

9/12/2016 LS C   
Amarillo, TX-
NM

0007435159 WPTI222
Extension of First 
Deadline

8/29/2016 LS C   Santa Fe, NM

0007450695 WPTI222
Extension of 
Second Deadline

9/12/2016 LS C   Santa Fe, NM

0007435160 WPTI223
Extension of First 
Deadline

8/29/2016 LS C   Pueblo, CO-NM

0007450696 WPTI223
Extension of 
Second Deadline

9/12/2016 LS C   Pueblo, CO-NM

0007435161 WPTI224
Extension of First 
Deadline

8/29/2016 LS C   
Scottsbluff, NE-
WY

0007450697 WPTI224
Extension of 
Second Deadline

9/12/2016 LS C   
Scottsbluff, NE-
WY

0007435162 WPTI225
Extension of First 
Deadline

8/29/2016 LS B   
Casper, WY-ID-
UT

0007450698 WPTI225
Extension of 
Second Deadline

9/12/2016 LS B   
Casper, WY-ID-
UT
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0007435163 WPTI226
Extension of First 
Deadline

8/29/2016 LS C   
Casper, WY-ID-
UT

0007450699 WPTI226
Extension of 
Second Deadline

9/12/2016 LS C   
Casper, WY-ID-
UT

0007435164 WPTI227
Extension of First 
Deadline

8/29/2016 LS B   
Billings, MT-
WY

0007450700 WPTI227
Extension of 
Second Deadline

9/12/2016 LS B   
Billings, MT-
WY

0007435165 WPTI228
Extension of First 
Deadline

8/29/2016 LS C   
Billings, MT-
WY

0007450701 WPTI228
Extension of 
Second Deadline

9/12/2016 LS C   
Billings, MT-
WY

0007435166 WPTI229
Extension of First 
Deadline

8/29/2016 LS C   Great Falls, MT

0007450702 WPTI229
Extension of 
Second Deadline

9/12/2016 LS C   Great Falls, MT

0007435167 WPTI230
Extension of First 
Deadline

8/29/2016 LS C   Missoula, MT

0007450703 WPTI230
Extension of 
Second Deadline

9/12/2016 LS C   Missoula, MT

0007435168 WPTI231
Extension of First 
Deadline

8/29/2016 LS C   
Idaho Falls, ID-
WY

0007450704 WPTI231
Extension of 
Second Deadline

9/12/2016 LS C   
Idaho Falls, ID-
WY

0007435169 WPTI232
Extension of First 
Deadline

8/29/2016 LS C   Twin Falls, ID

0007450705 WPTI232
Extension of 
Second Deadline

9/12/2016 LS C   Twin Falls, ID

0007435170 WPTI233
Extension of First 
Deadline

8/29/2016 LS B   
Flagstaff, AZ-
UT

0007450706 WPTI233
Extension of 
Second Deadline

9/12/2016 LS B   
Flagstaff, AZ-
UT

0007435171 WPTI234
Extension of First 
Deadline

8/29/2016 LS C   
Flagstaff, AZ-
UT

0007450707 WPTI234
Extension of 
Second Deadline

9/12/2016 LS C   
Flagstaff, AZ-
UT
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0007435172 WPTI235
Extension of First 
Deadline

8/29/2016 LS C   
Farmington, 
NM-CO

0007450708 WPTI235
Extension of 
Second Deadline

9/12/2016 LS C   
Farmington, 
NM-CO

0007435173 WPTI236
Extension of First 
Deadline

8/29/2016 LS B   
Redding, CA-
OR

0007450709 WPTI236
Extension of 
Second Deadline

9/12/2016 LS B   
Redding, CA-
OR

0007435174 WPTI237
Extension of First 
Deadline

8/29/2016 LS C   
Redding, CA-
OR

0007450710 WPTI237
Extension of 
Second Deadline

9/12/2016 LS C   
Redding, CA-
OR

0007435175 WPTI238
Extension of First 
Deadline

8/29/2016 LS C   
Pendleton, OR-
WA

0007450711 WPTI238
Extension of 
Second Deadline

9/12/2016 LS C   
Pendleton, OR-
WA

FCR, Inc. Licenses:

File 
Number

Call Sign Purpose
Receipt 
Date

Radio 
Service 
Code

Channel 
Block

Market Name

0007438931 WPOJ871
Extension of First 
Deadline

8/31/2016 LS A
Buffalo-
Niagara Falls, 
NY-PA

0007450762 WPOJ871
Extension of 
Second Deadline

9/12/2016 LS A
Buffalo-
Niagara Falls, 
NY-PA

0007438932 WPOJ872
Extension of First 
Deadline

8/31/2016 LS A
Tampa-St. 
Petersburg-
Clearwater

0007450763 WPOJ872
Extension of 
Second Deadline

9/12/2016 LS A
Tampa-St. 
Petersburg-
Clearwater

0007438933 WPOJ873
Extension of First 
Deadline

8/31/2016 LS A
Atlanta, GA-
AL-NC

0007450764 WPOJ873
Extension of 
Second Deadline

9/12/2016 LS A
Atlanta, GA-
AL-NC

0007438934 WPOJ874
Extension of First 
Deadline

8/31/2016 LS A
Cleveland-
Akron, OH-PA
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0007450765 WPOJ874
Extension of 
Second Deadline

9/12/2016 LS A
Cleveland-
Akron, OH-PA

0007438935 WPOJ875
Extension of First 
Deadline

8/31/2016 LS A
Las Vegas, 
NV-AZ-UT

0007450766 WPOJ875
Extension of 
Second Deadline

9/12/2016 LS A
Las Vegas, 
NV-AZ-UT

0007438976 WPTH901
Extension of First 
Deadline

8/31/2016 LS A Bangor, ME

0007450792 WPTH901
Extension of 
Second Deadline

9/12/2016 LS A Bangor, ME

0007438977 WPTH902
Extension of First 
Deadline

8/31/2016 LS A Portland, ME

0007450793 WPTH902
Extension of 
Second Deadline

9/12/2016 LS A Portland, ME

0007438978 WPTH903
Extension of First 
Deadline

8/31/2016 LS A
Johnson City-
Kingsport-
Bristol

0007450794 WPTH903
Extension of 
Second Deadline

9/12/2016 LS A
Johnson City-
Kingsport-
Bristol

0007438979 WPTH904
Extension of First 
Deadline

8/31/2016 LS A
Charleston, 
WV-KY-OH

0007450795 WPTH904
Extension of 
Second Deadline

9/12/2016 LS A
Charleston, 
WV-KY-OH

0007438980 WPTH905
Extension of First 
Deadline

8/31/2016 LS A
Wheeling, 
WV-OH

0007450796 WPTH905
Extension of 
Second Deadline

9/12/2016 LS A
Wheeling, 
WV-OH

0007438981 WPTH906
Extension of First 
Deadline

8/31/2016 LS A Erie, PA

0007450797 WPTH906
Extension of 
Second Deadline

9/12/2016 LS A Erie, PA

0007438982 WPTH907
Extension of First 
Deadline

8/31/2016 LS A
Traverse City, 
MI

0007450798 WPTH907
Extension of 
Second Deadline

9/12/2016 LS A
Traverse City, 
MI

0007438983 WPTH908
Extension of First 
Deadline

8/31/2016 LS A
Grand Rapids-
Muskegon-
Holland
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0007450799 WPTH908
Extension of 
Second Deadline

9/12/2016 LS A
Grand Rapids-
Muskegon-
Holland

Skybridge Spectrum Foundation Licenses:

File 
Number

Call Sign Purpose Receipt Date
Radio 
Service 
Code

Channel 
Block

Market Name

0007441599 WQHU548
Extension of 
First Deadline

9/2/2016 LS A   
Boston-
Worcester-
Lawrence-Lowe

0007441600 WQHU549
Extension of 
First Deadline

9/2/2016 LS A   
New York-No. 
New Jer.-Long 
Isl

0007441601 WQHU550
Extension of 
First Deadline

9/2/2016 LS A   
Philadelphia-
Wilmington-Atl. 
City

0007441602 WQHU551
Extension of 
First Deadline

9/2/2016 LS A   
Washington-
Baltimore, DC-
MD-VA

0007441603 WQHU552
Extension of 
First Deadline

9/2/2016 LS A   
Richmond-
Petersburg, VA

0007441604 WQHU553
Extension of 
First Deadline

9/2/2016 LS A   
Greensboro-
Winston-Salem-
High

0007441605 WQHU554
Extension of 
First Deadline

9/2/2016 LS A   
Raleigh-Durham-
Chapel Hill, NC

0007441606 WQHU555
Extension of 
First Deadline

9/2/2016 LS A   
Charlotte-
Gastonia-Rock 
Hill,

0007441607 WQHU556
Extension of 
First Deadline

9/2/2016 LS A   Columbia, SC

0007441608 WQHU557
Extension of 
First Deadline

9/2/2016 LS A   
Savannah, GA-
SC

0007441609 WQHU558
Extension of 
First Deadline

9/2/2016 LS A   
Jacksonville, FL-
GA

0007441610 WQHU559
Extension of 
First Deadline

9/2/2016 LS A   Orlando, FL

0007441611 WQHU560
Extension of 
First Deadline

9/2/2016 LS A   
Miami-Fort 
Lauderdale, FL

0007441612 WQHU561
Extension of 
First Deadline

9/2/2016 LS A   
Fort Myers-Cape 
Coral, FL
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0007441613 WQHU562
Extension of 
First Deadline

9/2/2016 LS A   
Sarasota-
Bradenton, FL

0007441614 WQHU563
Extension of 
First Deadline

9/2/2016 LS A   
Tallahassee, FL-
GA

0007441615 WQHU564
Extension of 
First Deadline

9/2/2016 LS A   
Greenville-
Spartanburg-
Anderson

0007441616 WQHU565
Extension of 
First Deadline

9/2/2016 LS A   
Lexington, KY-
TN-VA-WV

0007441617 WQHU566
Extension of 
First Deadline

9/2/2016 LS A   
Detroit-Ann 
Arbor-Flint, MI

0007441618 WQHU567
Extension of 
First Deadline

9/2/2016 LS A   
Milwaukee-
Racine, WI

0007441619 WQHU568
Extension of 
First Deadline

9/2/2016 LS A   
Chicago-Gary-
Kenosha, IL-IN-
WI

0007441620 WQHU569
Extension of 
First Deadline

9/2/2016 LS A   
Nashville, TN-
KY

0007441621 WQHU570
Extension of 
First Deadline

9/2/2016 LS A   
Memphis, TN-
AR-MS-KY

0007441622 WQHU571
Extension of 
First Deadline

9/2/2016 LS A   
Jackson, MS-AL-
LA

0007441623 WQHU572
Extension of 
First Deadline

9/2/2016 LS A   Montgomery, AL

0007441624 WQHU573
Extension of 
First Deadline

9/2/2016 LS A   Mobile, AL

0007441625 WQHU574
Extension of 
First Deadline

9/2/2016 LS A   
New Orleans, 
LA-MS

0007441626 WQHU575
Extension of 
First Deadline

9/2/2016 LS A   
Baton Rouge, 
LA-MS

0007441627 WQHU576
Extension of 
First Deadline

9/2/2016 LS A   
Little Rock-North 
Little Rock,

0007441628 WQHU577
Extension of 
First Deadline

9/2/2016 LS A   
Dallas-Fort 
Worth, TX-AR-
OK

0007441629 WQHU578
Extension of 
First Deadline

9/2/2016 LS A   
Austin-San 
Marcos, TX

0007441630 WQHU579
Extension of 
First Deadline

9/2/2016 LS A   
Houston-
Galveston-
Brazoria, TX
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0007441631 WQHU580
Extension of 
First Deadline

9/2/2016 LS A   San Antonio, TX

0007441632 WQHU581
Extension of 
First Deadline

9/2/2016 LS A   
Casper, WY-ID-
UT

0007441633 WQHU582
Extension of 
First Deadline

9/2/2016 LS A   
Denver-Boulder-
Greeley, CO-KS-

0007441634 WQHU583
Extension of 
First Deadline

9/2/2016 LS A   Spokane, WA-ID

0007441635 WQHU584
Extension of 
First Deadline

9/2/2016 LS A   
Idaho Falls, ID-
WY

0007441636 WQHU585
Extension of 
First Deadline

9/2/2016 LS A   Twin Falls, ID

0007441637 WQHU586
Extension of 
First Deadline

9/2/2016 LS A   
Boise City, ID-
OR

0007441638 WQHU587
Extension of 
First Deadline

9/2/2016 LS A   Reno, NV-CA

0007441639 WQHU588
Extension of 
First Deadline

9/2/2016 LS A   
Salt Lake City-
Ogden, UT-ID

0007441640 WQHU589
Extension of 
First Deadline

9/2/2016 LS A   Flagstaff, AZ-UT

0007441641 WQHU590
Extension of 
First Deadline

9/2/2016 LS A   
Albuquerque, 
NM-AZ

0007441642 WQHU591
Extension of 
First Deadline

9/2/2016 LS A   
Phoenix-Mesa, 
AZ-NM

0007441643 WQHU592
Extension of 
First Deadline

9/2/2016 LS A   Tucson, AZ

0007441644 WQHU593
Extension of 
First Deadline

9/2/2016 LS A   
Los Angeles-
Riverside-Orange 
CA

0007441645 WQHU594
Extension of 
First Deadline

9/2/2016 LS A   San Diego, CA

0007441646 WQHU595
Extension of 
First Deadline

9/2/2016 LS A   Fresno, CA

0007441647 WQHU596
Extension of 
First Deadline

9/2/2016 LS A   
San Francisco-
Oakland-San Jose

0007441648 WQHU597
Extension of 
First Deadline

9/2/2016 LS A   
Eugene-
Springfield, OR-
CA
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0007441649 WQHU598
Extension of 
First Deadline

9/2/2016 LS A   
Portland-Salem, 
OR-WA

0007441650 WQHU599
Extension of 
First Deadline

9/2/2016 LS A   
Seattle-Tacoma-
Bremerton, WA

0007441651 WQHU600
Extension of 
First Deadline

9/2/2016 LS A   State College, PA

0007441652 WQHU601
Extension of 
First Deadline

9/2/2016 LS A   
Harrisburg-
Lebanon-Carlisle, 
PA

0007441653 WQHU602
Extension of 
First Deadline

9/2/2016 LS A   
Salisbury, MD-
DE-VA

0007441654 WQHU603
Extension of 
First Deadline

9/2/2016 LS A   
Staunton, VA-
WV

0007441655 WQHU604
Extension of 
First Deadline

9/2/2016 LS A   
Roanoke, VA-
NC-WV

0007441656 WQHU605
Extension of 
First Deadline

9/2/2016 LS A   Greenville, NC

0007441657 WQHU606
Extension of 
First Deadline

9/2/2016 LS A   
Augusta-Aiken, 
GA-SC

0007441658 WQHU607
Extension of 
First Deadline

9/2/2016 LS A   
Dothan, AL-FL-
GA

0007441659 WQHU608
Extension of 
First Deadline

9/2/2016 LS A   Albany, GA

0007441660 WQHU609
Extension of 
First Deadline

9/2/2016 LS A   Macon, GA

0007441661 WQHU610
Extension of 
First Deadline

9/2/2016 LS A   
Columbus, GA-
AL

0007441662 WQHU611
Extension of 
First Deadline

9/2/2016 LS A   
Chattanooga, 
TN-GA

0007441663 WQHU612
Extension of 
First Deadline

9/2/2016 LS A   Knoxville, TN

0007441664 WQHU613
Extension of 
First Deadline

9/2/2016 LS A   
Pittsburgh, PA-
WV

0007441665 WQHU614
Extension of 
First Deadline

9/2/2016 LS A   Toledo, OH

0007441666 WQHU615
Extension of 
First Deadline

9/2/2016 LS A   Fort Wayne, IN
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0007441667 WQHU616
Extension of 
First Deadline

9/2/2016 LS A   
Champaign-
Urbana, IL

0007441668 WQHU617
Extension of 
First Deadline

9/2/2016 LS A   
Evansville-
Henderson, IN-
KY-IL

0007441669 WQHU618
Extension of 
First Deadline

9/2/2016 LS A   Paducah, KY-IL

0007441670 WQHU619
Extension of 
First Deadline

9/2/2016 LS A   Greenville, MS

0007441671 WQHU620
Extension of 
First Deadline

9/2/2016 LS A   Birmingham, AL

0007441672 WQHU621
Extension of 
First Deadline

9/2/2016 LS A   Pensacola, FL

0007441673 WQHU622
Extension of 
First Deadline

9/2/2016 LS A   
Biloxi-Gulfport-
Pascagoula, MS

0007441674 WQHU623
Extension of 
First Deadline

9/2/2016 LS A   
Shreveport-
Bossier City, LA-
AR

0007441675 WQHU624
Extension of 
First Deadline

9/2/2016 LS A   Monroe, LA

0007441676 WQHU625
Extension of 
First Deadline

9/2/2016 LS A   
Fort Smith, AR-
OK

0007441677 WQHU626
Extension of 
First Deadline

9/2/2016 LS A   
Fayetteville-
Springdale-
Rogers

0007441678 WQHU627
Extension of 
First Deadline

9/2/2016 LS A   Springfield, MO

0007441679 WQHU628
Extension of 
First Deadline

9/2/2016 LS A   
Jonesboro, AR-
MO

0007441680 WQHU629
Extension of 
First Deadline

9/2/2016 LS A   Columbia, MO

0007441681 WQHU630
Extension of 
First Deadline

9/2/2016 LS A   Peoria-Pekin, IL

0007441682 WQHU631
Extension of 
First Deadline

9/2/2016 LS A   
Davenport-
Moline-Rock 
Island,

0007441683 WQHU632
Extension of 
First Deadline

9/2/2016 LS A   Cedar Rapids, IA

0007441684 WQHU633
Extension of 
First Deadline

9/2/2016 LS A   
North Platte, NE-
CO
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0007441685 WQHU634
Extension of 
First Deadline

9/2/2016 LS A   Abilene, TX

0007441686 WQHU635
Extension of 
First Deadline

9/2/2016 LS A   San Angelo, TX

0007441687 WQHU636
Extension of 
First Deadline

9/2/2016 LS A   Hobbs, NM-TX

0007441688 WQHU637
Extension of 
First Deadline

9/2/2016 LS A   Lubbock, TX

0007441689 WQHU638
Extension of 
First Deadline

9/2/2016 LS A   
Amarillo, TX-
NM

0007441690 WQHU639
Extension of 
First Deadline

9/2/2016 LS A   
Scottsbluff, NE-
WY

0007441691 WQHU640
Extension of 
First Deadline

9/2/2016 LS A   Honolulu, HI

0007441692 WQHU641
Extension of 
First Deadline

9/2/2016 LS A   
Puerto Rico & 
Virgin Isl.

0007441693 WQHU642
Extension of 
First Deadline

9/2/2016 LS A   Gulf of Mexico

0007441694 WQHU643
Extension of 
First Deadline

9/2/2016 LS A   
Burlington, VT-
NY

0007441695 WQHU644
Extension of 
First Deadline

9/2/2016 LS A   
Northern 
Michigan, MI

0007441696 WQHU645
Extension of 
First Deadline

9/2/2016 LS A   
Elkhart-Goshen, 
IN-MI

0007441697 WQHU646
Extension of 
First Deadline

9/2/2016 LS A   
Tupelo, MS-AL-
TN

0007441698 WQHU647
Extension of 
First Deadline

9/2/2016 LS A   Lafayette, LA

0007441699 WQHU648
Extension of 
First Deadline

9/2/2016 LS A   Lake Charles, LA

0007441700 WQHU649
Extension of 
First Deadline

9/2/2016 LS A   
Joplin, MO-KS-
OK

0007441701 WQHU650
Extension of 
First Deadline

9/2/2016 LS A   
Des Moines, IA-
IL-MO

0007441702 WQHU651
Extension of 
First Deadline

9/2/2016 LS A   
Grand Forks, 
ND-MN
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0007441703 WQHU652
Extension of 
First Deadline

9/2/2016 LS A   Minot, ND

0007441704 WQHU653
Extension of 
First Deadline

9/2/2016 LS A   
Bismarck, ND-
MT-SD

0007441705 WQHU654
Extension of 
First Deadline

9/2/2016 LS A   
Fargo-Moorhead, 
ND-MN

0007441706 WQHU655
Extension of 
First Deadline

9/2/2016 LS A   Aberdeen, SD

0007441707 WQHU656
Extension of 
First Deadline

9/2/2016 LS A   
Rapid City, SD-
MT-ND-NE

0007441708 WQHU657
Extension of 
First Deadline

9/2/2016 LS A   
Sioux Falls, SD-
IA-MN-NE

0007441709 WQHU658
Extension of 
First Deadline

9/2/2016 LS A   
Sioux City, IA-
NE-SD

0007441710 WQHU659
Extension of 
First Deadline

9/2/2016 LS A   
Omaha, NE-IA-
MO

0007441711 WQHU660
Extension of 
First Deadline

9/2/2016 LS A   Lincoln, NE

0007441712 WQHU661
Extension of 
First Deadline

9/2/2016 LS A   Grand Island, NE

0007441713 WQHU662
Extension of 
First Deadline

9/2/2016 LS A   Wichita, KS-OK

0007441714 WQHU663
Extension of 
First Deadline

9/2/2016 LS A   Topeka, KS

0007441715 WQHU664
Extension of 
First Deadline

9/2/2016 LS A   Tulsa, OK-KS

0007441716 WQHU665
Extension of 
First Deadline

9/2/2016 LS A   
Western 
Oklahoma, OK

0007441717 WQHU666
Extension of 
First Deadline

9/2/2016 LS A   Santa Fe, NM

0007441718 WQHU667
Extension of 
First Deadline

9/2/2016 LS A   Pueblo, CO-NM

0007441719 WQHU668
Extension of 
First Deadline

9/2/2016 LS A   Billings, MT-WY

0007441720 WQHU669
Extension of 
First Deadline

9/2/2016 LS A   Great Falls, MT
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0007441721 WQHU670
Extension of 
First Deadline

9/2/2016 LS A   Missoula, MT

0007441722 WQHU671
Extension of 
First Deadline

9/2/2016 LS A   
Farmington, NM-
CO

0007441723 WQHU672
Extension of 
First Deadline

9/2/2016 LS A   Redding, CA-OR

0007441724 WQHU673
Extension of 
First Deadline

9/2/2016 LS A   
Pendleton, OR-
WA

0007441725 WQHU674
Extension of 
First Deadline

9/2/2016 LS A   
Richland-
Kennewick-
Pasco, WA

0007441726 WQHU675
Extension of 
First Deadline

9/2/2016 LS A   Anchorage, AK

0007693854 WQHU643 Renewal Only 3/9/2017 LS A   
Burlington, VT-
NY

0007693837 WQHU644  Renewal Only 3/9/2017 LS A   
Northern 
Michigan, MI

0007693859 WQHU645 Renewal Only 3/9/2017 LS A   
Elkhart-Goshen, 
IN-MI

0007693860 WQHU646 Renewal Only 3/9/2017 LS A   
Tupelo, MS-AL-
TN

0007693861 WQHU647 Renewal Only 3/9/2017 LS A   Lafayette, LA

0007693862 WQHU648 Renewal Only 3/9/2017 LS A   Lake Charles, LA

0007693851 WQHU649 Renewal Only 3/9/2017 LS A   
Joplin, MO-KS-
OK

0007693863 WQHU650 Renewal Only 3/9/2017 LS A   
Des Moines, IA-
IL-MO

0007693864 WQHU651 Renewal Only 3/9/2017 LS A   
Grand Forks, 
ND-MN

0007693865 WQHU652 Renewal Only 3/9/2017 LS A   Minot, ND

0007693849 WQHU653 Renewal Only 3/9/2017 LS A   
Bismarck, ND-
MT-SD
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0007693855 WQHU654 Renewal Only 3/9/2017 LS A   
Fargo-Moorhead, 
ND-MN

0007693866 WQHU655 Renewal Only 3/9/2017 LS A   Aberdeen, SD

0007693867 WQHU656 Renewal Only 3/9/2017 LS A   
Rapid City, SD-
MT-ND-NE

0007693868 WQHU657 Renewal Only 3/9/2017 LS A
Sioux Falls, SD-
IA-MN-NE

0007693852 WQHU658 Renewal Only 3/9/2017 LS A   
Sioux City, IA-
NE-SD

0007693869 WQHU659 Renewal Only 3/9/2017 LS A
Omaha, NE-IA-
MO

0007693870 WQHU660 Renewal Only 3/9/2017 LS A Lincoln, NE

0007693838 WQHU661 Renewal Only 3/9/2017 LS A   Grand Island, NE

0007693839 WQHU662 Renewal Only 3/9/2017 LS A   Wichita, KS-OK

0007693856 WQHU663 Renewal Only 3/9/2017 LS A   Topeka, KS

0007693840 WQHU664 Renewal Only 3/9/2017 LS A   Tulsa, OK-KS

0007693841 WQHU665 Renewal Only 3/9/2017 LS A   
Western 
Oklahoma, OK

0007693853 WQHU666 Renewal Only 3/9/2017 LS A   Santa Fe, NM

0007693842 WQHU667 Renewal Only 3/9/2017 LS A   Pueblo, CO-NM

0007693848 WQHU668 Renewal Only 3/9/2017 LS A   Billings, MT-WY

0007693843 WQHU669 Renewal Only 3/9/2017 LS A   Great Falls, MT
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0007693844 WQHU670 Renewal Only 3/9/2017 LS A   Missoula, MT

0007693845 WQHU671 Renewal Only 3/9/2017 LS A   
Farmington, NM-
CO

0007693846 WQHU672 Renewal Only 3/9/2017 LS A   Redding, CA-OR

0007693858 WQHU673 Renewal Only 3/9/2017 LS A   
Pendleton, OR-
WA

0007693847 WQHU674 Renewal Only 3/9/2017 LS A   
Richland-
Kennewick-
Pasco, WA

0007693850 WQHU675 Renewal Only 3/9/2017 LS A   Anchorage, AK

Telesaurus GB, LLC License:

File 
Number

Call Sign Purpose Receipt Date
Radio 
Service 
Code

Channel 
Block

Market Name

0007441729 WQGN602
Extension of 
First Deadline

9/2/2016 LS C
Sacramento-
Yolo, CA

0007694217 WQGN602 Renewal Only 3/9/2017 LS C
Sacramento-
Yolo, CA

0007701965 WQGN602
Assignment of 
Authorization

3/16/2017 LS C
Sacramento-
Yolo, CA


